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AGENDA

COMMITTEE ON JOINT SCHOOL BUILDINGS

January 2, 2007 5:00 PM
School Cmte. Members Beaudry, Aldermanic Chambers
Herbert, Gelinas City Hail (3" Floor)

Aldermen Thibault, Rey, Long

1. Chairman Beaudry calls the meeting to order.

2. The Clerk calls the roll.

3. Ratify and confirm poll conducted on December 1, 2006 approving the
expenditure of approximately $10,800 for the bathroom in the tech room
area of Bakersville School.

A motion is in order to ratify and confirm the poll conducted.

4,  Update on the School Facilities Improvement Project (Monthly Report —-
December 2006/January 2007.
A motion would be in order to accept the report and forward it to the
Board of Mayor and Aldermen for informational purposes.

5. Change Order #26 (enclosed herein).
Gentlemen, what is your pleasure?

6. Request of the Building & Sites Committee seeking approval for the
construction to close in the press box at the Chabot/McDonough Field for
MCTV.

(Note: to be paid from the remaining portion of the Clem Lemire Field
Project funds.)
Gentlemen, what is your pleasure?
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Request of the Building & Sites Committee that the following estimates of
various school projects be paid for out of the School Facilities
Improvement Project contingency fund:

a)
b)

c)
d)

Beech Street School lighting project ($860.00 & $825.00);
Relocation of Southside Jr. High hallway lockers ($4,900.00,
$7,900.00 and $5,400.00);

Demolition of CMV wall to provide new 6’x7’ gymnasium door at
Southside Jr. High; and

painting and drywall project at Wilson Street School ($1,500.00,
$1,800.00 and $2,700.00)

If there is no further business, a motion is in order to adjourn.
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MEMORANDUM Patricia P
- Patricia Piecuch
Deputy Clerk
Financial Administration
To: Members, Committee on Joint School Buildings
From: Leo R. Bernier
City Clerk
Date: November 29, 2006
Re: Bakersville Elementary Faculty Bathroom

A poll of the Committee is being conducted seeking approval for expenditure of
-approximately $10,800 for the bathroom in the tech room area at Bakersville
School.

If there is any Committee member in opposition, piease contact me no later than
noon on Fridav, December 1. 2006 otherwise your vote shall be recorded in the
affirmative.

Enclosure

One City Hall Plaza, Manchester, NH 03101 Phone (603) 624-6455 Fax (603) 624-6481

www.ManchesterNH.gov
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Queen City Remodeling and more...LLC
875 Page Street, Floor 2

Manchester, NH 03109
(603) 644-2122
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October 11, 2006

To: Tim Clougherty

Re: Bakersville Elementary Faculty Bathroom

Tim, here is an estimate for the bathroom in the tech room area. Sorry for the delay.
There are items which may have extra costs and can't be determined af this time. Plumbing
in wall, venting and anything in hallway wall are some items to be determined at demolition
time. I believe that I have covered the other items that will need fo be done for this 2
fixture faculty bathroom.

In regards to Central Home Ec work---I have found the color. I was informed last week by

a Home Ec teacher that the wheel chair student is not attending school at this time. Do you
still want to have this work done? Let me know before I place counter order.

Thank you,

Rick Bouchard, CGR

oy



Estimate

o S DATE TIM .
Queen City Remodeling and more LLC FSTMATENO
875 Page Street, Floor 2 10/11/2006 87
Manchester, NH 03109

NAME / ADDRESS

City Of Manchester Facilities Division
275 Clay St.
Manchester, NH 03103

PROJECT

TEM DESCRIPTION QTy Cosy TOTAL

WORK TO BE DONE AT BAKERSVILLE
ELEMENTARY SCHOOL. WE WILL DO A
FACULTY BATHROOM IN THE EXISTING TECH
ROOM. To BE DONE AS PER THE FOLLOWING JOB
SCOPE. ' _ _
02.10 Demo Demo--We will cut out a opening in the hallway wall to 0.00
accommodate a matching door unit. We will frame it out
with wood framing, header and studs as needed for door
unit. Note at this time, our ¢ost includes the demeolition
work, framing work and removal of all debris to city
transfer station. Any hidden items in wall, pipes, wires,
etc. will be addressed as discovered and done as an extra
charge. Demolish the existing interior walls as needed for
new 2 fixture bathroom

14 Plumbing Plumbing--All work is based on using the existing toilet 0.00
floot drain and the existing wall drain for sink. We wilt
install a white ADA 2 piece toilet, do new water line from
the existing one and new shut off. Sink—install a wall
hung sink with a single lever chrome facet. Do new water
lines, shut offs, and drain. It will hooked up the existing
water lines. Again, this work is based on hooking into
the drain and water lines in place in wall. If other work is
needed, ex: change water or drain lines in wall, this wil
be determined at demo and done as extra charge as
needed.

06 Misc, Carpentry | Miscellaneous Carpentry Work--We will close off the 0.00
back door area and build a new wall using wood
studs, insulate it for sound.

TOTAL

Phone # Fax # E-mail Web Site

603-644-2122 603-668-2220 rick@quesncityremodeling.com www.queencityremodeling.com
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Estimate

Queen City Remﬂdeliné and Eore LLC h DATE ESTIMATE NO.
875 Page Street, Floor 2 10/11/2006 87
Manchester, NH 03109

NAME / ADDRESS

City Of Manchester Facilities Division
275 Clay St.
Manchester, NH 03103

PROJECT

ITEM DESCRIPTION - QTY COST TOTAL

12 Doors & Trim Doors & Trim--In the wall opening, we will install a new 0.00
door unit with locks that matches the doors in the hallway
ROW i use. '
16 Electrical & Li... | Electrical & Lighting--we will install a new overhead 0.00
florescent light and switch, a new gfi duplex outlet--if .
possible and tie into the existing power source. Note-- a
fan unit should be considered yet I don't know how we
could vent it to the outside.
Any other electrical work can be done as extra charge
18 Interior Walls Interior Walls--Install new 1/2 MR drywall on the walls, 0.00
mud, tape and sand
19 Ceilings & Cover } Ceilings & Coverings---Current ceiling will stay in place 0.00
* |23 Floor Coverings | Floor Coverings--Remove the current tile floor and install 0.00
new VCT vinyl tile floor, standard color and use rubber
base molding

24 Paint Painting--prime and paint 2 coats the walls, door and 0.00
23 Cleanup Cleanup all debris and dump at city transfer station. 0.00
Total Cost Job Total Cost of Material and Labor for the Above Work 10,800.00 10,800.00

Tim:

Other items to consider-—heat source for the new
bathroom?

Work schedule--Will need to do during a vacation
period? Job length will be 5-7 working days.

TOTAL $10,800.00

Phone # Fax# E-mail Web Site

603-644-2122 603-668-2220 rick@queencityremodeling.com www,queencityremodeling.com
Page2 -




Manchester Public D

School Facilities p,ojzé‘{“i‘)?ﬁ"é”i
Improvement Project 222 South Jewett Street - Manchester, NH 03103

T 603.644.0410 F 603.644.0411

Monthly Report — December 2006 / Janunary 2007

City of Manchester
Joint School Building Commiitee Meeting: January 2, 2007
School Facilities Improvement Project

1.0 Budget:
#  Budget overview summary attached

2.0 Schedule:
®  Project schedule overview attached.

Activity Summary:

Construction activity has been primarily on night-shift hours. Central High School, Memorial High School
classroom: addition, Southside Middie School and Hillside Middle School classroom additions are all in full use by
students and faculty and continue to have ongoing punchlist activities. Most schools have undergone a majority of
the punchlist process with miscellaneous isolated interior spaces and exterior (roof, exterior, etc.) remaining,
Contractors continue to work on addressing and closing out miscellaneous punchlist items. The Design-Builder and
associated contractors also continue to work on more giobal Program-Wide items such as HV AC system noise
mitigation issues {including sound atienuation instaliation and duct reconfiguration) and door hardware issues.

3.0 Previous Months’ Progress (23 November (6 — 20 December §6):

High Schools

e  West High School
o MEP Work Nearly Complete
o Sound Attenuation Nearly Complete
o Punchlist

o  Memorial High School
o Interior Renovation MEP Nearly Complete
o Sound Attenuation Installation Ongoing
o Ceiling Tile Installation Cngoing
o Punchlist

s Central High School
o Sound Attenuation Installation Ongoing
o Punchlist

Middle Schoels
+ Hillside Middle School
o Final MEP Nearly Complete
o Sound Attenuation Installation Ongoing
o Roof Duct Tie-down Compiete
o Punchlist
s  Southside Middle School
o  Final MEP Nearly Complete
o Ceiling Tile Installation Ongoing
o Sound Attenuation Installation Ongoing
o Punchlist
e  Parkside Middle School
o Punchlist

o,
e
—
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4.0

. Manchester Public
School Facilities
P Improvement Project

Efementary Schools
s Wilson Elementary School
o Exterior Door Installation Nearly Complete
o Punchlist
Beech Street Elementary School
¢ MEP Installation Nearly Complete
o  Punchlist
e Hallsville
o Door Installation Nearly Complete
¢ Punchlist
e Bakergville Elementary School
o Door Replacement Nearly Complete
o Punchiist

Project Office
222 South Jewett Street - Manchester, NH 03103

T 603.644.0410 -F 603.644.041 |

¢  Gossler Park Elementary School, Jewett Street Elementary School, Smyth Road Elementary School,
Webster Elementary School, McDonough Elementary Schoot, Parker Vamey Elementary School, Weston
Elementary School, Highland Goffs Falis Elementary School and Green Acres Elementary School

o Punchlist
Safety Meetings Ongoing
Ongoing Weekly Project Status Meetings
OCIP Ongoing
Manchester Resident Ermployment Report (attached)

Upcoming Activities (21 December 06 — 17 January 07):

High Scheels
s  West High School
o Sound Attenuation Completion
o Punchlist
¢ Memorial High School
o MEP Interior Renovations Continues
o Sound Attenuation Installation Continues
o Punchlist
s  Central High School
o Punchlist

Middie Schools
«  Hiliside Middle School
o Final MEP Nearing Completion
o Sound Attenuation installation Nearing Completion
o Punchlist
s Southside Middle School
¢ Final MEP Nearing Completion
o Sound Attenuation Installation Continues
o Roof Buct Tie-down Work Continues
¢ Punchlist
e  Parkside Middle School
o Punchlist

Elementary Schools

Page 2 of 13



Manchester Public D

iF ilit: AH AT COMPANY
School Facilities Projecs Bttee

Improvement Project 222 South Jewett Street - Manchester, NH 03103
T 603.644.0410 -F 603.644 0411

Wilson Elementary School
o Exterior Door Instailation Completion
o Punchiist
»  Beech Street Elementary School
o Pumchiist
¢  Halisvilie
¢ Door Installation Nearing Completion
o Punchlist
¢  Bakersville Elementary School,
o Door Instaliation Completion
¢ Punchlist
s  Gossler Park Elementary School, Jewett Street Elementary School, Smyth Road Elementary School,
Webster Elementary School, McDonough Elementary School, Parker Varney Elementary School, Weston
Flementary School, Highland Goffs Falis Elementary School and Green Acres Elementary Schoot
¢ Punchiist
e  OCIP Continues

5.0 Critical Issues:
¢  Punchlisting
¢ Sound Attenuation Work

6.0 New Issues:
s  Change Order #26 (with cover letter and matrix)

f Page 3 0f 13
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DMM

Manchester Public
School Facilities Proj gé‘ti“g%?gé

Improvement Project 222 South Jewett Street - Manchester, NH 03103
T 603.644.0410 -F 603.644.0411

7.6 Progress Photos

L.ate November to Mid December

Memorial High School Mini-Gym Sound Attenuation Work (Exterior)

dilboan
ot Wﬂ
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Project Office

222 South Jewett Street - Manchester, NH 03103
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Manchester Public
: School Facilities
Improvement Project

DMIM

AM AL COMPANT

Project Office

222 South Jewett Street - Manchester, NH 03103
T 603.644,0410 -F 603.644.0411

JOINT SCHOOL BUILDING COMMITTEE

HIGHWAY DEPARTMENT / PROJECT FINANC!AL REPORT

19 Dec-08

DESIGN/BUILD/FINANCE SCHOOL IMPROVEMENT PROGRAM PrOJect #310303

i

FUNDING éSOURCE: : Bond
BUDGET FYo3 CIP {School Revenue Bond $101,410,000
FY031 CiP {Gen.Obligation Bond $3,590,000
FY03 CiP ‘Earned Interest $3,995,000
109,247,719 FY05 :School Admin.Funding $252,719
AUTHORZED VENDOR DESCRIPTION AMOUNT PERCENT AMOLUNT RETAINAGE
AND APPROVAL DATE BUDGET ENCUMBERED| COMPLETE | EXPENDED HELD
INSURANCE & LEGAL.
Arthur J. Gailagher & Co, .
Insurance Administrative & Broker Sendces $250,000.00 $0.00 100% $250,000.00
Primasy Insurance of $25,000,000 $265,000.,0C $6.00 100% $265,000.00
Excess Insurance of $25,000,000 $130,000.00 $0.00 100% $130,000.00
Liberty Mutual Insurance Company
QCH Premiums 51,479,523.00 50.00 100% $1,479,523.00
Workmen's Compensation Premium $25,000,00 $0.00 100% $25,000,00
OCIP Loss Fund $350,000.00 36,603.27 B8% $343,396.73
insurance Reserve - Future Wk,Comp & Gen.Liabil.Claims $125,604.00 |Contingency ?? 0%
Fernando insurance - CHS Statue Insure $7,500.00 50.00 100% §7,500.00
Fernando insurance - Buiiders Risk Insurance $26,080.00 $0.00 100% $26,080,00
Ropes & Gray - Consuliant Serices $138,321.64 $0.00 190% $138,321.64
Albert Risk Management Consuitants - CCIP $2,217.75 50.00 100% $2,217.75 i
Insurance & Lega! To Date $2,799,246.39
PROGRAM MANAGEMENT
Program Management Services
DMJIM H&N (See contingency for contract amendment) $3,141,000.00 50,00 100% $3,141,000.00
OTHER EXPENSES
information Systems - Computer equipment & Remote Ser $1,009.95 $6.00 100% $1,009.95
PN - West HS 3Phase High Voltage Install $5,000.00 $0.00 100% $5,000.00
PSNH - Central HS 3Phase Primary & Transformer $15,205.99 $0.00 100% $15,205.99
Seacoast Diversified - West HS Strip lead paint $4,820.00 $0.00 100% $4,920.00
CED TwinState ~ Smyth, Jewet,Gossler Light Fixtures $2,815, 57 $0.00 100% $2,815.87
Building Permits $753,187.65 $0.00 100% $753,187.65
United Oil Recovery -Remowe ail from CHS fank $2,761.25 $0.00 100% $2,761.25
RPF Associates, inc. - Dust Settling Testing $1,772.50 30.00 100% $1,772.50
RPF Associates, inc. - Lead Paint Testing $1,156.24 $0.00 100% $1,156.24
Alpha Asbestos - Lead Paint Removal West HS Railings $2,450.0C $0.00 100% $2,450.00
Alarmax - Smoke Detectors for Webster ) %669,.29 $C.00 100% $669.29
Highway Dept. - Pavement Patching @ Webster $1,975,48 $0.00 100% $4,975.46
WW Grainger - Poriable Blowers for Hillsige/Southside Sh $809.56 $0.00 100% $809.56
Cantury Mechanical - Southside Shelter Exhaust Fans $894.31 $0.00 100% $804 .31
Foley & Buhl Engineering - Halisville Assessment $3,800.00 $0.00 [ T 100% $3,800.00
Damon Insulation Co. - Insulate Rain Leader Southside $1,850.00 $0.00 _ 100% $1,950.00
Aipha Asbestos - Hang Plastic Southside Shelter §1,47500| " %0.00 100% $1.475.00 |
RPF Associates - Memorial Asbestos Sampiirg $495.00 $0.00 100% $496.00
RPF Associates - Heech Dust Settling testing $3,349,00 $0.00 100% $3,349.00
Scoft Lawsan - Beech St. Abatement Consultant $1,660.25 $0.00 100% $1,660.25 e
Aipha Asbestos - Classical ACM Floor Gore samples $2,175.00| $0.00 106% $2.175.00 )
Wood Science Specialists - CHS-C Flooring - $1,917.30 $0.00 100% $1,917.30
Pelmac Industies - Southside mowve intercom @ front door] $560.00 $560.00 0%
Other Expenses To Date $812,010.32

Page 6 of 13




Manchester Public
School Facilities
Improvement Project

DMM

AN AFCOM COMDANT

Project Office

222 South Jewett Street - Manchester, NH 03103
T 603.644.0410 -F 603.644.0411

DESIGN BUILD PROJECT - PAGE 2 OF 5

AUTHORIZED VENDOR DESCRIPTICN

AND APPROVAL DATE

AMOUNT PERCENT

AMOUNT

RETAINAGE

__BUDGET

ENCUMBERED| CCMPLETE

EXPENDED

HELD

Pesign & Construction Services

_Gilbane Building Company ~ Base Contract

$64,800,200.00

§5 803, 36807 7%

$92,076,830.93

$3,975,682.89

Change Orders

Status

CO#1 Wail System Rev $0.00 |No change in Contract
CO#2: Cable Reroute $0.00 iNo change in Contract
CO#3: Gym Floor Lines $0,00 |No change in Contract
CO#4: Jewelt Repainting $0.00 |No change in Contract
_CO#5: Middie Schoo! Structure $0.0C [No change In Contract
CO#6: Rebuild Chimneys $0.00 |No change in Contract
CO#R7: Architectural, Painting & Carpentry Changes $0.00 {No change in Contract
CO#5: CHB-PA Refinish Auditorium Flooring $27,648.00 {Funding from School $27,648.00 .
CO#9: MHS Stage Rigging and WHS Furniture Mowe 30.00 |No change in Contract
CO#10: Fumiture Move at Central $12,550,00 [Funding from FF&E
CO#11: ASMS Unsuitahie Soils & EBU Rewiring ) $32,724.20 Funding from Contingancy
CO#17 Hillside/Sauthside MS Stairs & Addifion Bathroon $425 45300 |Funding from Contingency
CCO#13 Central Intercom/Webster Cellings $16,352.00 {Funding from Contingency
5848,864.12 |Funding from Contingency
S ‘Divider $187 543 58 |Funding from Contingency
COM s WHS Lockers §$102,600.00 |Funding from Contingency
CO#15 WHS Consumer Science Room $52,488.24 {Funding from School $62,488.24
CO#15 Southside Restore Bieacher Integrity $3,888.00 |Funding from Contingency
CO#16 CHS Consumer Science Upgrade $81,881.20 iFunding from Schoaol $81,861.20
CO#16 CHS, Parkside Changes . §7,336.00 |Funding from Contingency
CO#18 Waston Additional Painting $37,130.00 |Funding from Gontingency
- COMT CHS, WHS, McBonough, Bakendlle, HGF, Pi-V £102,150.00 |Funding from Contingency
CO#18 MHS, Beech and West Various Changes $7,865.00 |Funding jrom Contingency
CO#19 MHS, WHSE Hillside, Southside, Hallsville, NW MST £07,236.48 (Funding from Contingency
CO#20 MHS, CHS, Hillside, Southside, Beech $93,005.00 {Funding from Contingency
CO#21 MHS,CHS.WHS,HilIside‘M"cﬁonough,HaHsviiEe,MST $78,581.94 |Funding from Contingency
CO#22 CHS WHS,Hills ide, Southside Parkside, Beach, Weston $5,745.00 [Funding from Contingency
CO#23 Beach Bleachers & Stalr Treads,Bakesvile Chimney Reductiol $14,287.00 {Funding from Contingency |
£O#24 Central, Halisville, CR on Parkside $16,113.00 {Funding from Contingency
CO%25 Mermorial, Central, Southside, Highland and Cr for Hilside $128,992.77 {Funding from Contingency
CO#26 CHS, MHS, WHS, Southside,McDonough and Beech $312,367.18 |Funding from Contingency
COH26 Memorial Consumer Sciance Upgrade $81.126.00 |Funding from School & FF&E $39,754.00
New Guaranteed Maximum Price (GMP) & $97,584,117.69
Program FF&E $2,000,060.00
MHS - Consumer Science Upgrade {Partial CO#26) $51,372.00 $0.00 100% 551,372.00
WB Mason - Hillside - Administration $44,242.23 $0.00 100% $44,242,23
WE Mason - Hillside - Classrooms $70,195.67 $0.00 100% $70.195.67 :
WRB Mason - Southside - Administration 541,001.89 $0.00 100% $41,001.89
WEB Mason - Southside - Classroom $69,525.‘E4 $0.00 100% $69,325.14
WE Mason - West HS - Administration $60,2684.88 $0.00 180% $60,284.85 1
WB Mason « West HS - Classrooms §39,720.54 $0.00 100% $39,720.54
WB Mason - Central HS - Administration $141,151.24 $0.00 100% $141,151.24
WEB Mason - Central MS - Ciassroom $68,362.75 $0.00 100% $68,362.75
WE Mascn - Memorial HS - Classroom $08,365.68 $0.00 100% $98,365,68
WB Mason - Memorial HS - Administration $24,048 66 $0.00 100% $24,948.66
School Furnishings - Cafeteria Tables $210,231.10 $0.00 100% $210,23410)
Central HS - Fumiture Move CO#10 ‘$iz550.00 | TT§0.00 100% $12,550.00
Lnion Leader - Central HS - Ad Sicewslk Plow inv.To Bid 565.61 $C.00 100% $65.81
Howard P. Fairfield - Central HS - Sidewalk Plow $71,860.00 50.00 100%|  $71,660.00
Ararmark-CHS, MHS, Southside, Hills ide - Entrance Mats $10,576.23 $0.00 100% $10,576.23
Scheool District- Reimburse for CHS Portable Sleachers $11,700.00 $0.00 100% $11,700.00
Comergent Media Systems - Migh School Class TV's $46,510.00 $0.00 100% $46,510.00
Aramark - Fioor Machines/Carpet Extractor for additions $78,832.00 $0.00 100% $78,832,00
lce Mouse Refrigeration - Central Ice Maker $2,305.00 $0.00 100% $2,305.00
Telephone Technoiogies- MHS & Southside Portabies $10,166.00 $0.00 100% $10,166.00
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" DESIGN BUILD PROJECT - PAGE 3 OF 5

AUTHOREED VENDOR DESCRIPTION AMCUNT | PERCENT AMOUNT RETAINAGE
AND APPROVAL DATE BUDGET ENCUMBERED| COMPLETE EXPENDED HELD
{PFrogram FF&E-continued)
Telephone Technologies- CHS/Hillside/Gr.Acres Portable (| $3,020.00 $0.00 100% $3,020.00
interstate Elactric - CHS Portadle Disconnect FA $518.00 $0.00 100% §516.00 -
Bi Systems - Gr.Acres/Hiliside Disconnect FA $1,859,00 $0.00 100% $1,858.00
GA Laflamme -Gr.Acres Power Portable/Wire FA System 311,212.85 50.00 100% $11,212.89
Mr. Fix-lf « Gr.Acres & Hiliside Portable Ramps $Qi;§”90.00 50.00 100% 34,990.00
Paul Ctautier - Gr, Acres Portable Sewer,Water, Paving $11,000.00 $0.00 100% $11,000,00
Century Mechanical - Gr.Acres Portabla Plumbing Install $7,225.00 $0.00 100% $7,225.00
Information Systems - Printer ,Senver & Software 20, 280.74 $0.00 100% $20,290.74
Hillyard - Centra! Safety Cabinets $5,025.00 $0.00 100% $5,025.00
$3,873.91 $0.00 100% $3,873.91

Pelmac-Gos sler Intercam/MHS & Southside Porl, Disconnect $462.50 30.00 100% $462.50
Perkins - Central HS Sterilizer $7,609.00 $0.00 100% §7,609.00
Wards Natural Science -CHS, Sauthside, Hillside Science & $68,017.05 30.00 100% $88,0t7 057
Conway Ofice - Six Copiers $83,995.00 $0.00 100% $83,095.00

_Ba}mste ernational - Centrat HS Distillers 59,965 84 $0.00 100% 59,965.84)
Alert Scientific Inc - Central Distiller Instaliation $1,325.00 $0.09 100% $1,325.00
Dacker Inc. - Schoal Floor Savers $36,705.02 $0.00 100% $36,705.02
Delta Education - Central Science Equipment $320.38 $0.00 100% $320.38
Educational Innovations - Central Science Equipment $119.19 $0.00 100% $115.19 ]
Fray Seientific - Hillside & Southside Scierce Equipment $3,490.56 $0.00 100% $3,490.56
J.Sallese & Sons - Memorial Locker Repairs $13,420.00 $0.00 100% $13,420.00
Nasco - Memorial Art Tabies ) b4, 744,00 $0.00 100% $4,744.00
Pasco -~ Central Science Equipment $6,584.27 $0.00 100% 56,504 27
Sargenthelch - CHS, MHS & Southside Science Equsp $36,881.28 $0.00 _100% $36,881.26
Sargent-Waeich - CHS & MHS Credit for rettrmed goods - {35,420.68) $0.00 "400% (5%5,429.56)
Schiav-Portabie Mowe Hiliside,Gr.Acres, Southside&MHS $39,354.87 $0.00 100% $39,354,97
SK Boreal Lab - Central & Southside Science Equipment $£4,306,50 $0.00 100% 54,306,598
OfiiceMax - Hillside & Southside Projectors $1,588.00 50.00 100% $1,508.00
Tice Associates - Southside Microscopes $9,900.00 $0.00 100% $9,900,00
Vernier Software & Tech. - Central Science Equipment $11,598,23 $0.00 100% $11,598.23
School Fumishings - McDonough Cafeteria Tables $29,100.60 $0.00 100% §29,100,60 |
JR Pepper Electric - Reinstal! Light Poies MHS Rear $7,472.00 $0.00 100% 5$7,472.00
Highway-Southside Extend Pkg.Lot&Curb&Remowe Decks $6,783.67 $0.00 100% $6,793.67
Home Depot - 4" Lewer caps for Portable capofis $15.92 $0.00 100% $15.92
Evans Line Constructic - Southside Remove transformers 52,000.00 30.00 100% $2,000.00
Bio-Rad Laboratories - MMS Electrophoresis Station $2,371.27 $0.00 100% $2,371.27
Caralina Biology - MHS Science Eguipment $5,631.68 “56.00 100% 55,631.68

Nasco - CHS At Tables $7,945,90 50.00 100% 57,945.09
Flinn Scientific - MHS Smenca Eqmpment 544,001,893 $0.00 100% $44,091.93
Southem NHM Univ. « CHS Baskethal! Facility Rental 5x $4,050,00 $0.00 100% 34, 050.00
Williams Communications - Beech intercom System $37.839.00 50.00 400% $37,839.00
Williams Communigations - Parkside Ceiling Speakers $3,235.00 1  §3,235.00 0% ) )
WE Mason - Memorial §4.01510| $0.00 100% "$4,015.40 )
WB Mason - Central $7,543.79 $0.00 100% 57,543.79
W3 Mason - Bakersvilie $14,608.19 $0.00 100% $14,698.19
'WE Mason - Beech §91,873.47 §o.00 100% $11,873.47
WB Mason - Green Acres $14,306.41 $0.00 100% $14,306,41
WE Mason - Gossler $3,816.40 $0.00 100% $3,816.40
WB Mason - Halisville '$11,208.76 $0.00 i00%| T $11,208.76 )
WB Mason - Highland Goffes Fails $15,857.85 $0.00 100% $15,857.85
WB Mason - Jewett $3,104.02 $0.00 100% 3104028
WE Mason - McDonough $6,143.76 £0.00 100% $6,143.76 ) o
WB Mason - Northwest 52 707.09 50.60 100% $2,707.08 -
WEB Mason - Parker-Varney $17,030,40 50.00 100% $17,030.40
WB Mason - Smyth $12,001.50 50.60 100% $12,001.60
WE Mason - Webster ) o $15,776.14 $6.00 100% §15,776.14
wga Mason Weston $17,626.68 $0.00 100% $517,626.68 -
WB Masor: - Wilson 86,617.93 £0.00 100%)| 56,617.93
Apple Computer - Central B8 eMacs/6 HP All-in-One $5,605.10 50.00 100% $5,605.10
Stateline Sports - Southside & Parkside Volleyball Stands $6,100.00 $0.00 100% $6,100.00
Doty & Sons - Concrete Receptacies £20400.680 | $0.00 100% $20,409.60
WEB Mason - Hillside Storage cabinets/Coat trees $3,585.06 $C.00 100% $3,585.06
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Manchester Public
Schoel Facilities
* Improvement Project

DMM

AR ALCOM COMPANY

Project Office

222 South Jewett Street - Manchester, NH 03103
T 603.644.0410 F 603.644.0411

DESIGN BUILD PROJECT - PAGE 4 OF 5

AUTHORIZED VENDOR DESCRIPTION AMCUNT | PERCENT AMOUNT RETAINAGE
AND APPROVAL DATE BUDGET ENCUMBERED COMPLETE EXPENDED HELD
{Program FF&E-continued)
WB Mason - Scuthside Storage cabinets/Coat rack $2,767.85 $0.00 100% $2,767.85
Famaus ‘Lockers - Memor;al Foothalt Lockers $20,800.00 $0.00 100% $20,800.00
H«ghway Dapt. - Southsu‘]e Repa\ae Parking Lot $13,521.15 50.00 100% $13,521.15
Tot $0.00 100%]  $1,264.41
Highway Dept - Hillside Excavate Wateriine & Pave Portal . $0.00 100% $2,848.32
Pennay Fence - Southside Guardrall Reﬁocatton $1,300.00 50.60 100% 31,3
DRG Construction - instalt white boards in grade schaols $4,005.00 $0.00 100%|  ga09500| i
WEB Mason - Memaorial 5 Shehes §1,22800 | 50.00 100% $1,225.00
WE Mason-Nurse panels CHS WHS 3MHS Southside, Hiliside $375.00 50.00 100% $375.00
Home Depot Sculhside Portable Resiore Site 596717 $0.00 100% $067.17
Otis Elevator - Decommission CHS-Prac Arts Elevator $2,161.00 $0.00 100% $2,161.00
BK Systemns - Restore Fire Alarm Panet after Porlable move $690,00 $0.00 100% $699.00
Schiavi - Move Portable to Gosslar Park $7,830.00 $7,630.00 0%
Balance of FF&E 310,003.33
Total FF&E $2,000,000.00 $20,868,33 §1,879,131.67
CONTINGENCY
Contingency/JSBC Approved Expenses $5,650,000.00
Parker-varney & Highland Open Concept Wal Designs $155,000 $0.00
Mountainside Insulation - McDonough Insulate 27 ClsRms $4,860.00 $0.00 100% 54,860.00
Memorial - Guardrail Relocalion{PennyFence) Pave (Hwy) $6,518.47 $0.00 100% $6,518.47
Memorial - Replace & Install Two New Boilers in CO#26 $0.00 $0.00
Central HS Gymnasium - Painting in CO#21 $0.00 £0.00
Ceantral HS Granie War Memorial $27,331.35 $27,331.35 0%
Beech Fire Alarm Expansion JSBC 2-21-06 $115,000.00
C&M Engineering - Beech Fire Alarm Expansion $12,215.00 $0.00 100% $12,215.00 -
Union Leader - Beech FA Bid Imvitation (2x) $359.24 $0.00 100% Gasgza T
Spiliers Graphics - Beech FA Plans 390.36 50.00 100% 390.35
G.A Lafiamme - Beech - $99,250.00 | $0.00 100%]  $99,250.00
WW Grainger - Besch FA Upgrade New Fire Door Basement $117.00 £117.00 0%
Cancrefe Masonry - Open Concrete for New Fire Door $500.00 $500.00 0%
Balance of Beech Fire Afarm Expansnon Authorization $2,468.40
Foley Buhl Roberls - Hailsvﬁﬁe Roof Structure Evaluation $29,800.00 $5,666.58 81% $24,133.42
$14,124.00 $0.00 100% $14,124.00
Spillers Graphics Hallsville Clock Tower Roof Plans $6.00 $0.00 100% $6.00
C—hI'IS Tartsa - Hallsville Clock Tower Repalrs $3,900.00 $0.00 100% $3,900,00
u@_grard A Lafamme - Halisvilie TowsnMove Conduils $350.00 $0.00 100% $350.00
Union Leader - Hallsville Roof Structure Pragual Contractors $383,21 $0.00 100% $393,21
Beech - New melal sign & storefrontenirance in CO#28 $0.00 $0.00
Memaotizl - New Smrage Lockers for Band Instruments $26,578.00 $0.00 100% $26,578.00
The Grouf Guy Hakerswille - Regrout Hallway Tile $8.400.00 $0.00 100% $8,400.00
Hallsville - UPS Store Mail Bid Packets $14.00 50.00 100%; _$14.00
Confractor Repalrs - A;J roved “ISBCEEI0E $0.00 _
Hallsville - Structural/Roof Repairs - Inv. To BId $196.81 $0.00 100% $196.64
DMJIMProgram Management - Confract Amendment $683,822.00 $354,013.81 48% $325,808.18
Wiggin & Nourie, 2 A, - Manchester PS GP,1LC vs City $62,874.95 $0.00 100% $62,874.95 |
Memorial - Scraping, Priming, Painting Dust Collection Cyclong| $940.00 $940.00 0%
Centrat Garage -~ Payment for Pumps $2,500.00 $2,500.00 0%
Confingency! Change Order Number & Amounts
CC#11: HSMS Unsuiiable Soils & EBU Rewiring JSBC $32,724.20 $32,724.20
CO #12 Hillside/Southside MS S!alrs JSBC 11/25/04 ) $325,453.00 §325,453.00
CO#13: Ceniral InfarcomANebster Acoustica] Ceifing $16,352.00 | §16,352,00
CO#‘14 Hazmat Removal JSBC 3722105 £848,864.12 $848'85i;,12“
[CO#IG CHS BleacherWHS Locker/Southside Bleacher $346,516.82 | $346,516.82
CO#16 CHS & Parkside Changes & Weston Painling $44,466,00 $44,466.00
oo 4ki CHS, WHS, McDonough,Bakenlle, HGF Pk-Varn $1062,150.00 5102,160.00
CO#18 MHS, Beech and WastVarious Changes $7,865,00 §7.855.00
CO#TE MRS WHS Hiliside Southside, Halisvlle NW MST $97,236.48 §97.236.48 |
CO#20 MHS, CHS, Hillside, Southside, Beach $93,005.Q9m . $93,005.00
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Manchester Public
School Facilities
Improvement Project

DMM

AN AECTM COMPANY

Project Office
222 South Jewett Street - Manchester, NH 03103
T 603.644.0410 -F 603.644.0411

DESIGN BUILD PROJECT - PAGE 5 OF 5 B
AUTHOREZED VENDCR DESCRIPTION AMOUNT PERCENT AMOUNT RETAINAGE
AND APPROVAL DATE BUDGET ENCUMBERED| COMPLETE EXPENDED HELD
Contingency/ Change Order Number & Amounts-Continued
CO#21 MHS.EHE WHS. Hillside McDonough, Halis il MS T $78.,581.94 578,581,804 |
COH22 CHS, WHS, Hilside, Southside, Parkside, Beach, Weston $5,745.00 $5,745.00
CO#23 Beech Bleachers & Stair Treads, Bakesville Chimney Reduction 514,287.00 $14,207.00
CO#24 Central, Halisville and CR for Parkside 516,113.00 $16,113.00
COw25 Memorial, Central,Southside, Highland and Cr for Hilside $128,902.77 $128,902.77
CO#26 CHS, MHS, WHS, Southiside Mc Donough,and Beech 3403,493.18 $403,493.16

Batance for Future Contingency Allocations $2,100,532.82
Contingency Authorized to Date 83,546,467.08 | $5,059,628.55 3590,071.45
JSBC APPROVED CONTINGENCY BALANCE $2,100,532.92
UNENCUMBERED PROJECT FUNDS $12,729.09

ENCUMBERED/EXPENDED TOTAL

§108, 954,686 51

§7,971,320.22

TOTAL

£ $109,247,719.00

$101,323,660.69 |
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Manchester Public D
School Facilities A AECE COMBAY

1 Proi Project Office
mprovement Froject 222 South Jewett Street - Manchester, NH 03103

T 603.644.0414 -F 603.644.041 1

Gilbane
220 5. Jewett Street
Manchester, NH. 03301

Tetephone 603-644-3313 Ext. 212
Facsimile 603-844-3315

December 19, 2006

Manchester Schools® Design Build Employment Committee
¢/o Gilbane Building Company

220 South Jewett Street

Manchester, NH 03103

Reference: Manchester City-Wide Schools Project
Manchester, NH
Gilbane Project No. 11-3387-000
Manchester Resident Report - December 19, 2006

Dear Sirs/Madam:.

Attached is our resident requirement report for the Manchester City-Wide Schools Project which includes reported
data through 12/19/06

Page 1 includes monthly detail of subcontractors reported data. Please note that ifl any field is “blank”, either the
data is as vet unreported or the subcontractor has not yet begun work. If the subcontractor is “highlighted”, they
have completed their work and we have closed their contract. Page 2 is a summary by subcontractor of their goals
vs. actual performance with the overall job percentage totals reported at the bottom.

Should you have any questions regarding this submittal, please do not hesitate to contact me at 603-644-3313 ext.
212

Regards,

Alan Bums
Project Accountant

Enclosures
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Manchester Public D

School Facitities sedon g
Improvement Project Project Office
P 1 222 South Jewett Street - Manchester, NH 03103

T 603.644.0410 ‘F 603.644.041 1

E‘Méhchester City-Wide Schoolis Project - Gilbane Job #1 1-33"87”-46(_)@""
|Goals Vs, Actuai Percentage Schedule Of Reported Hours
As of December 19, 2006

CUMULATIVE CLMULATIVE GOAL PERCENTAGE

ACTUAL PERCENTAGE ©

.MANC_F:JESTER H OTAL HOURS ANCHESTER HOURS — MANCHESTER HOURS
eg.56 T T R EG AR

Francis Harvey &Sons 18,067.00 : 47,565.00 BT
:Allan industries 1T B BGE S0 LR TOI0 BE6.071%

: 20,60 : 3750 : 50.60% TTVassn T
CTEeapg T 27,789.95 T 0.00% ‘ 2E66%
intersiate Eleciric 58, 084,50 85°671.00 5.00% 58.58%,
AT Abatemient : 4.606 : 3,413.00 : 6.00% 5 . -
A &"E'-ifiﬁk[;ring S S I £ M- B 8,380.75 TTTTRG0Y, 7875
‘Bz Newbury | 5.0 : 1647750 : ©.60% ; TTH.00%

‘ i ' EROT N 21,854 50 6. 60% 15.57%
C.P. Biouin / 17.788.18 ! 83,548, 25 20.00% 21.82%
Eonsiidated Besiis : 5600 B A5E 50 sog% BE,

) e R 6.00% : 0,00%
faccaring & Sons 3200 i izos 0.00% ' 31.67%
Fisrihers Piaster Works 5.60 : 2,252.00 0.00% 6,60%

Francis k. Maroney . : 7 616.00 653550 : 16.06%

10.87%

"Johnson Contrais, Inc, : 2805 867800

Youngblood Co., inc. " FG2E 50 i 2p.80000 g EEr It A
Novel Tron Works, Inc, o G.00 : 14,85750 0,60% 6.00%
Northeasi Masonry : 550,50 riTase 5009 A5
‘King Pamtmg ; 1,620,00 72, 662.00 10.66% : 3 EE,
{Premier éaulk]ng : : 180.50 524,00 . 06.00% N 34.64%
kKel—Rlck éonstrucu&n 5,180,50 : BB,B54,55 5.00% ' A
Sky ! TR0, 558,65 : 3470535 10.00% 60.39%
New Hampshite Giass 2,012,850 : i7.837.50 15.00% LERLTA
Stateline Acoustlcal Ceilings 1,8231.00 5,481.50 0.00% 33.34%
Chamherlam Compames 188.00 353.00 5.00% . . 83.26%
‘Plne Stat; Elevator £.00 1,836.50 . 0.29% " 0.00"/9 i
Hate to Pamt.'staln pREER R s R ‘

c-Tam Corporatlon o F0.00 7,862 80 &.06% : 0.86%

Twin Brooks Environmentai "7 0,00 a.6d 0.00% ' :
Wajor Theairs Equi;:ment, Th [ [T 6,66
(AIr Qualrty Experts, Inc, 0.00 - T 0.00% o T
RBE Fiooring Spemaugs e B 10.00% : 4.00%

‘Tucker lerary interiors 0.00 0.00% 0,00%
American Sport Fioore 0.00 3,229.50 0.00% 0.00%
Northeast ;nterior Si'stems 835.00 2,315.00 ' b.ooy?._._ 40.39%

Pitcher Assoctatcs 1,162.50 248950 20.00%

Paintmg Cao., ing, : giroo o ...32e150 : 9.00% 1B.75%

Al

heny Coniract Floormg‘ &,585.00 : £.461.00 j 0.00% 13.59%
‘Eckha rat & Johnson : 3445 : T{FE558 : 550 EHAT
F A Gray. inc. ; ‘ 865 50 : 6,167, 25 5.00% : 10.78%
Rebert . tord T68 58 : 5456 XA T64.606%
QGranite S;ate Acoustics 4,711.00 Foasg gy 9.00% 63.80%
‘iaterial Handlmg Sales ST S §77.00 : 0% : 6665

E 5. Boulos 788.50 1,838, 50 : 0.00% 41.78%

98.00 : 833,00 : 0.00% 15.17%

,Memmac_ Tile Company

iRaynor Dlog‘n:_ﬁy“mor}w T 6B T | 340,25 ; 0. 00% 20.21%
‘Gorman-Thomas, e, : 302,50 1,560.50 R S 12.88%
‘TOTALS i 22073805 | 82462140

{OVERALL PERCENTAGE | 2877%
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DMIM

. Manchester Public
3 3 . AN AECOM COMPANY
B Schools Facilities Project Office

Ao

# Improvement Project 222 South Jewett Street - Manchester, NH 03103
T 603.644.0410 *F 603.644.0411

December 19, 2006
Committee on Joint Scheol Buildings

Re: Change Order #26

Committee Members:

This memo is to summarize the table (“Change Order #26 CCA Authorization Sumrnary”)
included with Change Order #26 (attached). '

Gilbane Building Company submits Construction Change Authorizations (CCAs) to the City and
DMJIM for review, approval and signature. These CCAs represent changes to the Contract and
initial pricing and, by City signature, authorization for Gilbane to proceed with the Work.

When the work is complete, a final CCA 1s forwarded by Gilbane to the City and DMIM for finaf
review and signature representing the final cost of the work. These final CCAs are then grouped
together into a Change Order.

If you have any questions, please do not hesitate to contact me.

Sincerely,

M

an Jeffers
Program Manager

Ce Tim Clougherty
Mike McIntyre
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CHANGE ORDER

CONTRACT FOR: Manchester City-Wide School PROJECT NUMBER: 113387000
OWNER: City of Manchester Dept of Public Works CHANGE ORDER NO: 26
ADDRESS: 227 Maple Street DATE OF ISSUANCE: 12/1/06
Manchester ,NH 03103 SUBMITTED BY: Gilbane

CONTRACT DATED: 04/28/03

ARCHITECT: Lavaliee/Brensinger Architects

R R L
The Contract changes as follows:

CCA/COR Change Request Change Request Description Amount
Number
990068 990068 Venmar attic stock credit : -9.688.00
590071 990071 Preconstruction Surveys for Green Acres E.S. and Wilson E.§ 1,399.68
new digital copies. ‘

1 990073 990073 Four (4) PreConstruction videos ~ Allowance - -
990074 950074 Fee correction CCA’s 110-001 and 100-253 ... etc. -214.00
106040 100040 Consumer Science renovations, 891,126.00
100113 100115 Bulletin 00016 — Nurse Room door. 2,762.00
106116 100116 Bulletin 00617 - Sink in Room 302 5,242.32
100117 100117 Minj-Gym volleyball inserts, stripping 3,461.00
100154R 1 166154R 1 New Boilers and Engineering. 251,343.39
100166 100166 Bulletin 00027 Nurse Room sink 1,413.00
100187 100187 Low Nox and Nexus packages to new boilers 35,378.88
160253 100233 Credit for not replacing floor in Rm 365 -2.803.00
110651 110651 Delete four {(4) door hold opens at ground floor Classical Arts ~1,040.00
120172 126172 Remove/ replace three (3) existing shaft walls in Rm. E-216 4,228.00
120203 120203 Repair Rm, ES-] drywall and paint. Replace ceiling prid/tiles 1,605.96
210040 2100040 Additional abatement - Allowance ==
210164 210164 Southside lightning strike darmage repaits $49.00
300152 300152 Smoke testing at McDonough School 242893
310033 310033 Replace metal fascia panels at canopy : 15,900.00
340083 340083 Two (2) window shades at Bakersville — Allowance - 0-

Program Management Office
RECEIVED
OEC 01 2006
Manchester Public School

Feaciiities Improvement Proir+
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CHANGE ORDER

SR R VRN

Signature of the Owner indicates agreement herewith, including any adjustment in the Contract Sum or the Contract Time

The original Guaranteed Maximum Price was 04,900,200.00
Net change by previously authorized and submitted Change Orders 2,280,424.53
Guaranteed Maximum Price prior to this Change Order 97,180,624.53
Guaranteed Maximum Price will be increased by this Change Order 403,453.16
The new Guaranteed Maximum Price including this Change Order will be 07,584,117.69
The Contract Time For Phase [ Schools will be unchanged by 0 days
The Contract Time For Phase II Schools will be unchanged by 0 days
The date of Substantial Completion for Phase I School construction as of the date of this Change

Order therefore is e 0812805
The date of Substantial Completion for Phase 1T Schioo! construction as of the date of this Change

Order therefore is 0R/28/06

/. ﬂ Date: 4&,4;744
| W’C Date: 12//'2/0@

Distribution: Owne Gilbane
CR File CO File Other

OOV 1TIANNTA Pape 2 of 2



_.GILBANE BUILDING COMPANY
CONSTRUCTION CJdANGE AUTHORIZATIUN

SRR TR, s T R PSS PR S

PROJECT NAME: Manchester City-Wide School ~rugram Management Ofti PROJECT NO: 113387000

OWNER: City of Manchester Dept of Public Works RECENED CCANO: 990068
ADDRESS: 227 Maple Sweet DATE OF ISSUANCE: 11/16/06
Manchester, NH 03103 NGV 17 2006 ORIGINATOR: GILBANE

BUILDING

COMPANY

ARCHITECT: Lavallee/Brensinger Architects _ Manchester Pubic ool

Foul

e

In order to expedite the work and avoid delays in the Work which will affect Contract Sum and/or Contract Time, the Contract
Documents are hereby amended to include the additional Work described below, which is beyond the current scope of the Work.

Upon Owner approval, GILBANE BUILDING COMPANY will proceed with the Work promptly,

separate items within the requisition. Final cost of the Work involved and change in Sum and Time (if any) will be submitted for
inclusion in a final Change Order adjusting the Contract Sum and/or Time.

DEFINITION:

Provide credit for attic stock for Venmar units, in lieu of
providing the large quantity of materials. See attached
breakdown. Be advised the price figures came from the

Grainger catalog. In addition, any remaining attic stock '
Gilbane has on hand currently will be turned over to Dennis \N

at Aramark.

ATTACHMENTS:

Gilbane summary / pricing

The following information is provided by GILBANE BUILDING COMPANY.

Method of determining change in Contract:

(] Guaranteed Maximum Price [ ] Cost Plus Fee [] Unit Price [[]Lump Sum [ Other

Change In Contract Sum Change In Coniract time
Dollar Amount;  9,688.00- Time(Days): 0
Fixed ' [} Maximum [ Fixed [ Maximum
7] Estimated [ Time and Material B4 Estimated
CR No. Description Cost Code Contractor Dollar Amount
990068 | H.V.A.C.-Reno 11515710 | i, 9.315.00-
Fee ' 99999900 Gilhane 373.00-
CR # 990068 Total 9,688.00-
CCA Total 9,688.00-

RECEIVep

O "0V 2 9 ug5
A Gi
& =5 LBANE yo

CCAT13387000-990068.DOC Page 1 0f 2 No. 3387




. GILBANE BUILDIN COMPANY
CONSTRUCTION LdAN GE AUTHORIZATION

—
Owner: Date: "'/‘! 8‘/06
cmswm of Puiflic Waorks
Company: ;UVUCUVU\/(_, Date:
BU’I@G COMPANY
Distribution: Owner GILBANE BUILDING COMPANY
CR File CCA File L Other o

e et }
) 0

CCA113387000-990068DOC Page 2 of 2



GILBANE BUILD! G COMPANY
CONSTRUCTION CHANGE %LLTMIDZATION

nt PTOE
PROJECT NAME: Manchester City-Wide School ‘“‘p“’veme PROJECTNO: 113387000
OWNER: City of Manchester Dept of Public Works 9 9 7008 CCANO: 990071
ADDRESS: 227 Maple Street AUG 2 DATE OF ISSUANCE: 8/22/06
Manchester, NH 03103 awed ORIGINATOR:  GILBANE
Reﬁﬁq’n ager ment BUILDING
progrom COMPANY

ARCHITECT: Lavallee/Brensinger Architects ninc®
T T S R O ST N E R - W
in order to expedite the work and avoid delays in the Work which will affect Contract Sum and/or Contract Time, the Contract
Documents are hersby amended to include the additional Work described below, which is beyond the current scope of the Work.

—_Upen Owner approval, GILBEANE BUILDING COMPANY will proceed-with-the Work promptly = mmmee —oe

Costs as incurred are in addition to the current contract Sum and will be invoiced and paid on a monthly basis and identified as
separate iters within the requisition. Final cost of the Work involved and change in Sum and Time (if any) will be submitted for
nclusion in a final Change Order adjusting the Contract Sum and/er Time.

DEFINITION:

CCA 990071 includes all labor, materials, and equipment to
credit new digital copies, on CD or DVD disks, of the
preconstruction surveys for Green Acres Elementary and

Wilson Elementary schools. F / N
ATTACHMENTS: , A L

- DMIM construction documentation princing letter dated
April 27, 2004

The following information is provided by GILBANE BUILDING COMPANY.
Method of determining change in Contract:

[] Guaranteed Maximum Price [ | Cost Plus Fee [ Unit Price [X) Lump Sum [} Other

Change In Contract Sum Change In Contract time
Dollar Amount:  1,399.68 ' Time(Days): 0
Fixed 3 Maximum B3 Fixed [ Maximum
[ Estimated [ Time and Material 7] Estimated
CR No. Description Cast Code Centractor Dollar Amount
490071 Pre-Con Video Copies 92091660 Gilbane 1,296.00
tee 99999900 Gilbane 103.68
CR # 990071 Total 1,399.68
CCA Total . 1,399.68

——ts
g e,

j P,

& i ff
" .

N :

CCA113387000-990071 Page 1 of 2




GILBANE BUILD. ‘G COMPANY
CONSTRUCTION CHANGE AU«P‘I‘-I Ig.,(% ION

Schoo? F

lires

AR
PROJECT NAME: Manchester City-Wide School PROJECT NO: 113387000
OWNER:  City of Manchester Dept of Public Works 41y % § 7606 CCA NO: 990073
ADDRESS: 227 Maple Street DATE OF ISSUANCE: 8/24/06
Manchester, NH 03103 received ORIGINATOR: GILBANE
program Management BUILDING
COMPANY
ARCHITECT: Lavaliee/Brensinger Architects office
o - i

In order to expedite the work and avoid defays in the Work which will affect Contract Sum and/or Contract Time, the Contract
Documents are hereby amended to include the additional Work described below, which is beyond the current scope of the Work.

Upon Owner approval, GILEANE RUILDING COMPANY. will procecd-with-the-Worlk promptly———

Costs as incurred are in addition to the current contract Sum and will be invoiced and paid on a monthly basis and identified as
separate items within the requisition. Final cost of the Work involved and change in Sum and Time (if any) will be submitted for
inclusion in a fingl Change Order adjusting the Confract Sum and/or Time,

DEFINITION:
Previously, in CCA 990056, $30,435.08 was removed from
Gilbane's contract for preconstruction videos that were not
completed at six Manchester schools. Since CCA 990058, all
preconstruction videos have been completed expeept for
-Memorial and Bakersville, CCA 990073 is for the value of
four completed precentruction videos. FI N AL
ATTACHMENTS: ' N
- DMITM construction documentation pricing letter dated
April 27, 2004

The following information is provided by GILBANE BUILDING COMPANY.

Method of determining change in Contract:

[ Guaranteed Maximum Price '[] Cost PlusFee [} UnitPrice 5 LumpSum [} Other

Change In Contract Sum Change In Contract time
Dollar Amount:  2,799.36 Time{Days)y: 0
X Fixed 7] Maximum B Fixed [ Maximum
[’ Estimated [ Time and Material {1 Bstimated
CR No. Description Cost Code Contractor Dollar Amount
990073 Admn. Asst. - Melody R 92091660 i Gilbane 2,592.00
Fee 99999900 | Gilbane T8Rda6
CR # 990073 Total 2,799.36
| CCA Total 2,799.36

W&ﬂww per 4,
RECEIVED "VWfrH

GILBANE JOB
NO. 3387

CCAI133870060-950073 Pagel of 2



CHANGE ORDER

Signature of the Owner indjcates agreement herewith, including any adjustment in the Contract Sum or the Contract Time

The original Guaranteed Maximum Price was 94,500,200.00
Net change by previously authorized and submitted Change Orders 2,280,424.53
Guaranteed Maximum Price prior to this Change Order 97,180,624.53
Guaranteed Maximum Price will be increased by this Change Order ‘ 403,493.16
The new Guaranteed Maximum Price including this Change Order will be 57,584,117.69
The Contract Time For Phase I Schools will be unchanged by 0 days
The Contract Time For Phase II Schools will be unchanged by 0 days
The date of Substantial Completion for Phase I School construction as of the date of this Change

QOrder therefore is 08/28/05
The date of Substantial Completion for Phase II School construction as of the date of ihis Change — .
Order therefore is 08/28/06

Owner: Date:

City of Manchester Dept. of Highways

Manchester P.S. GP,LLC: Date:

Distribution: Owner Gilbane
CR File CO File Other

o

-

CO113387000-26 Page 2 0f 2



L ATLEID ALY

L DULLDING CUNINFARNY

CONSTRUCTION JANGE AUTHORIZATLUN

PROJECT NAME: Manchester City-Wide School “rugram Management Offi. PROJECT NO: 113387600
OWNER: City of Manchester Dept of Public Works RECEIVED CCANO: 950068
ADDRESS: 227 Maple Street DATE OF ISSUANCE: 11/16/06
BUILDING

COMPANY

ARCHITECT: Lavallee/Brensinger Archltects . Manchester Pubst sunool

In order to expedite the work and avoid delays in the Werk Whlch w1|l aﬁ'ect Contract Sum and/or Contract Time, the Contract
Documents are hereby amended to include the additional Work described below, which is beyond the current scope of the Work.

Upon Owner approval, GILBANE BUILDING COMPANY will proceed with the Work prompth.

¢ invoiced and paid on @ mionthly basis and identified as

separate :tcms w1thm the requisition. Fmal cost of the Work mvelved and change in Sum and Time (if any) will be submitted for
inclusion in a final Change Order adjusting the Contract Sum and/or Time,

DEFINITION:

Provide credit for attic stock for Venmar units, in lieu of
providing the large quantity of materials. See attached
breakdown. Be advised the price figures came fom the

Grainger catalog. In addition, any remaining attic stock B
Gilbane has on hand currently will be turned over to Dennis \N

at Aramark. : '
ATTACHMENTS;

Gilbane summary / pricing

The following information is provided by GILBANE BUILDING COMPANY.

Method of determining change in Contract:

X Guaranteed Maximum Price [ ] Cost Plus Fee [ ] UnitPrice [ |LumpSum [T} Other

Change In Contract Sam Change In Contract time
Dollar Amount:  9,688.00- Time(Days): ¢
B3 Fixed 1 Maximum [ Fixed ] Maximum
{71 Estimated {7} Time and Material [ Estimated
CR No. Description Cost Code Contractor Deollar Amount
990068 _ |H.V.A.C.-Reno 11515110 | i, 9,315.00-
Fee ' 99999900 | Gilbane 373.00-
CR # 990068 Total 9,688.00-
CCA Total 9,688.00-

RECEIVgp

_— OV 3 4 2005
o /’ ), GILBANE JOB

CCAL13387000-990068.D0C Page I of 2 N 3387




GILBANE BUILD™G COMPANY
CONSTRUCTION ‘.,HANGE A&WATION

FeTomii a1

imp*o*’e‘“em Projec

PROJECT NAME: Manchester City-Wide Schooi PROJECT NO: 113387000
OWNER: City of Manchester Dept of Public Works 9 2008 CCANO: 990071
ADDRESS: 227 Maple Street AUG 2 DATE OF ISSUANCE: 8/2/06
Manchester, NH 03103 ed ORIGINATOR: GIBANE
ce UILD
ProgroSneMQ“c’gemem COMPANY
ARCHITECT: Lavallee/Brensinger Architects '

In order to expedite the work and avoid delays in the Work which will affect Contract Sum and/or Contract Time, the Contract
- Documents are hereby amended to include the additional Work described below, which is beyond the current scope of the Work.

Upor Owner approval, GILBANE BUILDING COMPANY will proceed with the Work promptly,

Costs as incurred are in addition to the current contract Sum and will be invoiced and paid on a monthly basis and identified as
separate items within the requisition. Final cost of the Work involved and change in Sum and Time (if any) will be submitted for

inclusion in a final Change Order adjusting the Contract Sum and/or Time.

DEFINITION:

CCA 950071 inclndes all labor, materials, and equipment to
credit new digital copies, on CD or DVD disks, of the
preconstruction surveys for Green Acres Elementary and

Wilson Elementary schools. F / N
ATTACHMENTS: _ AL

- DMIM construction documentation princing letter dated
April 27, 2004

The following information is provided by GILBANE BUILDING COMPANY.
Method of determining change in Contract:

[} Guaranteed Maximum Price [} Cost Plus Fee [] Unit Price Lomp Sum [} Other

Chkange In Contract Sum Change In Contract time
Dollar Amount:  1,399.68 ) Time(Days): 0
Fixed ] Maxirmum ' {4 Fixed ] Maximum
[} Estimated {7} Time and Material {7 Estimated
CR No. Description Cast Code Contractor Dunar Amount
890071 Pre-Con Video Copzes 92091660 Gﬂbane 1,296.00
Fee 99999900 (ilbane 103.68
CR # 990671 Total 1,399.68
CCA Total 1,399.68

CCA113387000-590071 Page 1 of 2




GILBANE BUILD. G COMPANY
CONSTRUCTION CHANGE AUTHORIZATION

er | fé{i . Date: < / 0 / Lo

' {msthto ul cWorksO
Company: Date: 5’/ 25/ 0&9

GILBANE BUIL@G COMf'ANY

- Distribution: Owner GILBANE BUILDING COMPANY
o CR File CCA File Other
et -
g; i ; m@"«aq{}l .
Page 2 of 2

CCA1133R7000-990073



AL AL DULLUING CUIVIFANY

CONSTRUCTION ( IANGE AUTHORIZATIUN

PROJECT NAME: Manchester City-Wide SchoolProgram Management Ofiice PROJECT NO:
QWNER: City of Manchester Dept of Public WolRECEIVED CCANO:
ADDRESS: 227 Maple Strest DATE OF ISSUANCE:
Manchester, NH 03103 NOY 27 2008 OQRIGINATOR:
ARCHITECT: Lavallee/Brensinger Architec Manchester Public ‘
_Facilities improvement Eroled

113387000
990074
11/27/06
GILBANE
BUILDING
COMPANY

In order to expedite the work and avoid delays in the Work which will affect Contract Surn and/or Contract Time, the Contract
Documents are hereby amended to include the additional Work described below, which is beyond the current scope of the Work.

Upen Ovwner approval, GILBANE BUILDING COMPANY will proceed with the Work promptly.
Costs.as incurred-are-in-addition-to-the eurrent contract-Sum and-witl be-invoived and palt o a montily Easfé;éﬁa identified as

separate items within the requisition. Final cost of the Work invoived and change in Sum and Time (if any) will be submitted for
inclusion in a final Change Order adjusting the Contract Sum and/or Time.

DEFINITION:

This CCA is a correction for Gilbane fee previously

credited to the Owner under CCAs 110-001 and 100-253,
Reference article 7.3.3.6 of the General Conditions of the

Coniract,

ATTACHMENTS:
Gilbane summary

The following information is provided by GILBANE BUILDING COMPANY.

Method of determining change in Confract:

FINAL

Guaranteed Maximum Price [ Cost Plus Fee [ ] Unit Price [ ] Lump Sum [ Other

Chanpge In Contract Sum Change In Contract time
Dollar Amount;  214.00- ‘ Time(Days). 0
¥ Fixed {1 Maximum [ Fixed ] Maximum
7] Estimated [ Time and Material B4 Estimated
CR N, Deséription Cost Code Contractor Dollar Amount
990074 99999900 Gilbane 214.00-
CR # 990074 Total 214.00-
CCA Total 214.00-
B Noy :
T G 29 2005
_ A et Bﬁ“ Vt .‘JU
CCA113387000-990074.D0C Pagelof 2 N .39 R? (o]




GILBANE BUILDING COMPANY
" "CONSTRUCTION C. _ANGE AUTHORIZATIUN

Ovmer: ;ZJLL? ‘) CM Date: ___// .Ag‘éé

: wf Mancheste@ept cﬂ) Works
Company: Date: __/ / Zéj / é Z P

GILBANE BU G CO ANY

Distribution: Owner GILBANE BUILDING COMPANY
CR File CCA File Other

o
CCA113387000-950074.DOC Page 2 of 2



“ GILBANE BUILDIM% COMPANY

CONSTRUCTION U:IANGE AUTH()RIZATION

| P ram Managenmofﬂoe
PROJECT NAME: Memorial High School mg RECEIVED PROJIECT NO:

OWNER: City of Manchester Dept of Public Works
ADDRESS: 227 Maple Street

Manchester Public School
ARCHITECT: Lavallee/Brensinger Architects Facilities Improvement Projact

CCA NO:
' DATE OF ISSUANCE:
Manchester, NH 03103 Nov O 1 2006 ORIGINATOR:

113387100

100040
10/27/06

GILBANE
BUILDING
COMPANY

In order to expedite the work and avoid delays in the Wark which will affect Contract Sum and/or Contract Time, the Contract

Documents are hereby amended to include the additional Work described below, which is beyond the current scope of the Work.

Upon Owner approval, GILBANE BUILDING COMPANY will proceed with the Work promptly.

Costs as incurred are in addition to the current contract Sum and will be invoiced and paid on a monthly basis and identified as

separate items within the requisition. Final cost of the Work involved and change in Sum and Time (if any) will be submitted for

inclusion in a final Change Order adjusting the Contract Sum and/or Time.

DEFINITION:
SCOPE OF WORK IN ROOMS AS SHOWN ON THE IFC DRAWINGS TOBE

ROOMS 435 & 436

NEW CABINETRY (WQOD) TO BE ARCHITECTURALLY COMPATIBLE WITH

EXISTING TO REMAIN PANTRY UNITS; LARGE PANTRY-TYPE UNITS TO
BE FURNISHED WITH NEW HARDWARE (HANDLES, HINGES, MAGNETIC
CLOSERS, ETC.). HARDWARE T0O MATCH THAT OF REPLACEMENT
CABINETS.

RESECURE CLOSER PANELS AT THE REAR OF EXISTING STOVES AND

NEW COUNTERTOPS (PLASTIC LAMINATE) F
NEW APPLIANCES (REPLACE EXISTING) WITH SIMILAR b NA [

REFIRGERATORS AND REPLACE ANY THAT ARE MISSING TO MATCH
EXISTING WOOD FINISH AS CLOSE AS POSSIBLE.
RELOCATE FREEZER (TO STOVE LOCATION -ROOM 4346)
RELOCATE EXISTING STOVE TO BACK COOKING UNTT (WHERE FREEZER
IS NOW - ROOM 436)
NEW VCT FLOORS
PAINT INTERIOR WALLS
NO REVISIONS TO OVERALL ROOM LAYOUT(S) BASE AND WALL
CABINETRY (NOT PANTRY UNITS) TO BE REPLACED IN-KIND WITH
NEW. REPLACEMENT STATION (AT LEAST ONE) TO BE FULLY
ACCESSIBLE PER ADA,
CLARIFICATIONS ‘
1. NO BAZARDOUS MATERIAL COSTS ARE INLCUDED IN THIS ESTIMATE
2. MATERIAL ALLOWANCE ARE THOSE IDENTIFIED BY DMIM AND
GILBANE
3. WORK HAS BEEN PRICED, ASSUMING THE USE OF EXISTING
CONNECTIONS, TO THE APPROPRIATE APPLIANCE
4. CABINETRY WAS PRICED ON INDUSTRY STANDARD UNITS TO MATCH
APPROXIMATE SIZE OF EXISTING UNITS, THE DRAWER
CONFIGURATION HAVE NOT BEEN PRICED AS CUSTOM MADE TO MATCH
EXISTING. PLEASE SEE ATTCHED SCOPE OF WORK FOR CABIMET AND
COUNTER QUANTITIES.
5. NO EXHAUST HAS BEEN INCLUDED FOR APPLIANCES.
6. WORK BEING PERFORMED SUBJECT TO CITY APPROVAL,
SUBMITTALS MATERIAL LEAD TIME, MANPOWER, COORDINATION
WITH ONGOING WORK, AND MEMORIAL HIGH SCHOOLS SCHEDULE OF
ACTIVITIES.
?Wﬁ s N T
ATTACHMENTS: i =/ %’i\;
»g% -

~~~~~ E o

CCA113387100-100040.D0C Page 1 of 3
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GILBANE BUILDIM% COMPANY
CONSTRUCTION LHANGE AUTHORIZATION

CPBloum 9/5/06 pncmg o

IES pricing dated 7/13/035, 8/17/04

KelRick tickets 7457, 7616

WEIS pricing dated 7/21/05, 5/26/05, 12/12/03, 5/7/05

Memimac Tile pricing dated 5/12/05 and ticket 1699

Hate to Paint? pricing dated 6/8/05
Twin Brooks pricing dated 7/27/04
Sears charges from various dates

Youngbiood 10/21/05 pricing

The following information is provided by GILBANE BUILDING COMPANY.

Method of detemnnmg change in Contract

@ Guaranteed Maximum Price i] Cost Plus Fee D Unit Price E] Lum;: Sum . D Other

" Change In Contract Sum Change In Contract time
Doflar Amount:  91,126.00 Time(Days): 0
] Fixed [ Maximum [T Fixed M) Maximum
B Bstimated [} Time and Maierial Estimated
CR No. Description Cost Code Contractor Dollar Amonnt

100040 | Demolition-Reno 10202000 Twin Brooks Environmental 1,650.00
Finish Carpentry-Reno 10606200 Northeast Interior Systems of NE Inc 17.867.00
Finish Carpentry-Reno 10606200 | Northeast Interior Systems of NE Inc 7,600.00
Finish Carpentry-Reno 10606200 Northeast Interior Systems of NE Inc 10,687.00
Finish Carpentry-Reno 10606200 Northeast Interior Systems of NE Inc 2,218.00
Drywall-Reno 10909250 Kel-Rick Construction Management Inc 1,749.00
Resilient Flooring-Ren 10909600 Merrimac Tile Company Inc 5259.00
Resilient Flooring-Ren 10509600 Merrimac Tile Company Inc 712.00
Painting-Reno 10909900 Hate To Paint/Stain? We Love To! Inc 1,200.00
Equipment-Reno 11111100 Sear s 7,308.00
Equipment-Reno 1111100} Seo'S . 1,824.00
Plumbing-Reno 11515000 Youngblood Co Inc 8,387.00
HV.AC.-Reno 11515110 Blouin Inc Charles P 1,439.00
Electrical-Reno 11616000 Interstate Electrical Services Corp 7.403.00
Blectrical-Reno 11616000 Interstate Electrical Services Corp 1,091.00
Electrical-Reno 11616000 Interstate Electrical Services Corp 1,482.00

Fee 99995500 Gilbane 6,750.00

CR # 100040 Total 91,126.00

CCA Total 91,126.00

CCA113387100-100046.D0C

Page 2 of 3




" GILBANE BUILDIM5 COMPANY
CONSTRUCTION CHANGE AUTHORIZATION

Owner: W)(%h Date: //’,/9 8,’/36

[ / M
City df Manchest DeWc Works
Company: m Q/s L/\A/C(/]/{u/ Date: zan‘[(QQ

GILHANE B G COMPANY

Distribution: Owner GILBANE BUILDING COMPANY
CRFile _ CCAFWle _  __ {ther .

CCA113387100-100040.D0C Page 3 of 3



GILBANE BUILDING COMPANY

CONSTRUCTION C_.ANGE AUTHORIZATIUN

| Program Management )
PROJECT NAME: Memorial High School RECEIWVED PROJECT NO:
OWNER: City of Manchester Dept of Public Works CCAND:
ADDRESS: 227 Maple Street . DATE OF ISSUANCE:
NOV 01 2006 ORIGINATOR:

Manchester, NH 03103

Manchester Public School
ARCHITECT: Lavallee/Brensinger Architects T aCiltties Improvement Project

113387160
100113
10/27/06
GILBANE
BUILBING
COMPANY

M

In order to expedite the work and avoid delays in the Work which will affect Contract Sum and/or Contract Time, the Contract
Documents are hereby amended to include the additional Work described below, which is beyond the current scope of the Work.

Upon Owner approval, GILBANE BUILDING COMPANY will proceed with the Work promptiy.

Costs a8 incurred are in addifion to the current contract Sum and will be invoiced and paid on a iﬁoﬁiﬁ_l?l;agiswéﬁrf jdentified as

separate items within the requisition, Final cost of the Work involved and change in Sum and Time (if any) will be submitted for
inclusion in a final Change Order adjusting the Contract Sum and/or Time.

DEFINITION:

PROVIDE ALL LABOR AND MATERIAL REQUIRED TO PROVIDE A DOOR
AS REQUESTED PER BULLETIN 00016. NOTE THE RECOMMENDED
LOCATION DIFFERS FROM THE BULLETIN.

ATTACHMENTS:
Contract unit pricing
Kel-Rick tickets 9747, 9748, 9754

Allan Industries invoice dated 8/31/05

Initial CCA

The following information is provided by GILBANE BUILDING COMPANY.

Method of determining change in Contract:

ﬂ VED

G”;BA N,
NO, 335,

53 Guaranteed Maximum Price [ ] Cost Plus Fee [} Unit Price [ ] Lump Sum ~ [ 1 Other

Change In Contract Sum Change In Contract time
Dollar Amount:  2,762.00 _Time(Days): 0
] Fixed ) Maximum [ Fixed ] Maximum
B4 Estimated ) Time and Material Estimated
CR No. Description Cost Code Contractor Dolisr Amount
100115 Doors & Hardware-Reno 10808700 HCY/Craftsmen 625.00
Drywall-Reno 10909250  {Kel-Rick Construction Management Inc 1,512.00
Painting-Reno 10909900 | Allon Industrieg 220.00
Super-Memorial 92091200 Gilbane 200.00
Fee 29999900 Gilbane 205.00
CR # 100115 Total 2,762.00
CCA Total 2,762.00

CCAI13387100-100115D0C

PR—

Page I- of 2




GILBANE BUILDING COMPANY
CONSTRUCTION C.xANGE AUTHORIZATIUN

R

RN

Owner: a% r)\C/?(Q)’f Date: Vdd / A ': A’é

Wt U it
Company: Date:

GIL ANE BU GCO ANY

Distribution: COwner GILBANE BUILDING COMPANY

CR File CCA File 7 Other
g/\‘v § gf«am‘ﬁf
- U g
3 i {

e

CCA113387100-100115.D0C Page 2 of 2



. GHsBANE BUILDING COMPANY

CONSTRUCTION CANGE AUTHORIZATIUN
PROJECT NAME: Memorial High School RECEIVED PROJECT NO: 113387100
OWNER: City of Manchester Dept of Public Works CCANO: 100116
ADDRESS: 227 Maple Street NOv 01 2006 DATE OF 1SSUANCE: 10/27/06
Manchester, NH. 03103 ORIGINATOR: GILBANE
BUILDING
Manchester Pubfic School COMPANY

s
ARCHITECT: Lava]}éefBremmger Arschite ctsFadimeS lmpm‘lﬂmam Pr }ect

R P N PR ST
In order to expedite the work and avoid delays in the Work which will affect Contract Sum and/or Coniract Time, the Contract
Documents are hereby amended to include the additional Work described below, which is beyond the current scope of the Work.

Upon Owner approval, GILBANE BUILDING COMPANY will j:roceed with the Werk promptiy.

Costs as incurred are in addition to the current contract Sum and will be invoiced and paid on a monthly basis and identified as
separate items within the requisition. Final cost of the Work involved and change in Sum and Time (if any) will be submitted for
inclusion in a final Change Order adjusting the Contract Sum and/or Time. ‘

DEFINITION:

PROVIDE ALL LABOR AND MATERIALS REQUIRED TO FURNISH AND
INSTALL TWO STAINLESS STEEL ELKAY SINKS IN ROOM 302, SINKS

WILL BE WALL MOUNTED ADA COMPLIENT WITH DELTA FAUCETS. R E ,

SINKS WILL BE MOUNTED TO THE WALL AND ATTACHED TO ONE CE [

ANOTHER, WITH A CAULK JOINT BETWEEN THE TWO. SINKS WILL BE E D
EQUIPED WITH PLASTER TRAPS FOR EACH DRAIN.

Noy
2
ATTACHMENTS: 9 2005
YBCo 8/4/05 quote : F E ‘
I
The following information is provided by GILBANE BUILDING COMPANY. | &38‘;08
Method of determining change in Contract:
[X] Guaranteed Maximum Price [_] CostPlus Fee [ 1UnitPrice []Lump Sum [ Other
Change In Contract Sum Change In Contiract fime
Doliar Amount: .00 Time(Days): 0
[} Fixed [} Maximum [1 Fixed ‘ [0 Maximum
Estimated 3 Time and Material Estimated o
LR No. Description Cost Code Confractor _ Doliar Amount
100116  {Drywsll-Reno 10909250 60
Painting-Reno 10909900  |Hate To Paint/Stain? We Love Tol Inc 00
e Plumbing-Reno L 11515000 Youngblood Co Inc _ 4.854.00
_4,@( SrfeeriabAdlawmme ., (5-fAL” 96099850 |Gilbane Jfmgr & 42 300
. ' CR # 100116 Totat o, P RC S
__?,P 2 CCA Total TaYD 3200
£
A ple ‘ . Y /%%
ul>
U

CCA113387100-100116.D0C Page 1 of 2



. GH:BANE BUILDIN“- COMPANY
CONSTRUCTION CnANGE AUTHORIZATION

Qwner: - s:Zﬁle. q)’\CW Date: f//gg/ &

Company:

E BUIL CO ANY

Distribution: QOwner GILBANE BUILb]NG COMPANY
' ' __CRFile CCAFile Other . e

s Rl

CCAII3387100-100116.00C Page 2 of 2



GILBANE BUILDING COMPANY

CONSTRUCTION LuANGg AUTHORIZATIUN
_ \ rogram Manageme
PROJECT NAME: Memorial High Scheol PROJECT NO: 113387100
OWNER:  City of Manchester Dept of Public Work()y 0 1 2006 CCA NO: 100117
ADDRESS: 227 Maple Street _ DATE OF ISSUANCE: 10227/06
Manchoster, NH 03103 Manchester Public School ORIGINATOR:  GILBANE
P
Facilities improvement Project COMPANY
ARCHITECT: Lavallce/Brensinger Architects
R PR TR S K

. Inorder to expedite the work and avoid delays in the Work which will affect Contract Sum and/or Contract Time, the Contract
Documents are hereby amended to include the additional Work described below, which is beyond the current scope of the Work.

Upon Owner approval, GILBANE BUILDING COMPANY will proceed with the Work promptly.

Costs as incurred are in addition to the current contract Sum and will be invoiced and paid on a monthly basis and identified as

separate items within the requisition. Final cost of the Work involved and change in Sum and Time (if any) will be submitted for
inclusion in a final Change Order adjusting the Contract Sum and/or Time.

. DEFINITION:

PROVIDE ALL LABOR AND MATERIALS REQUIRED TO FURNISH AND
INSTALL MINI-GYM VOLLEYBALL INSERTS AS SUPPLIED RY THE CITY.
IN ADDITION TO THE INSERTS PROVIDE ALL LINE STRIPPING FOR

ONE VOLLEYBALL COURT AT THE CENTER OF THE NEW MINI-GYM.

ATTACHMENTS:
JayPro quote dated 7/7/06
Schelde invoice dated 8/23/05

" American Sports Floor quote dated 5/6/05

Miscellaneous emails

FINAL

The following information is provided by GILBANE BUILDING COMPANY.

Method of determining change in Contract;

(X! Guaranteed Maximum Price [} Cost Plus Fee [ ] Unit Price [ ] Lump Sum [ ] Other

Change In Contract Sum Change In Contract time
Doliar Amount:  3,461.00 Time(Days): 0
{7 Fixed ] Maximum {1 Fixed 1 Maximum
[J Estimated ] Time and Material B3 Estimated
CR No. Bescription Cost Code Contractor Dollar Amount
100117 Wood & Sport Flooring- 20909700 American Sport Floors Inc 750.00
Equiment-New 21111100 L Joupro Sports 1,955.00
Schelde 21111100 1 lpone, 500.00
Fee 99999900 | Gilbane 256.00
CR# 100117 Total 3461.00
CCA Total P 3,461.00
NOV 9 g 2008
CCAL13387100-100117.DOC Paget of 2




GILBANE BUILDING COMPANY
CONSTRUCTION C_.ANGE AUTHORIZATIUN

Owner: ;Z»‘Q{ 7~W Date: ///&3/‘-’7&

Date: @{,mr/a(g__

GILBANE BUILDING COMPANY

Distribution: Owrner
CR File CCA File Other :

&
St

CCA113387100-100117.00C Page2of 2



CoEn ,-‘?\33?91' By
_CONSTRUCTION C ANGE AUTHORIZATIC 1
\ : sohool FaCiies
. S . 51'{'5&',’?,7”@!1 T lvﬂ“‘" .

PROJECT NAME: Memorial High School " _ GILBANE PROJECT NO: 113387100
OWNER: City of Manchester Dept of Public Wl)j'és_ G & 7005 CCANO: 100154-Rev. !
ADDRESS: 227 Maple Street Lodo DATE OF ISSUANCE: 7125105
Manchester, NH 03103 : ORIGINATOR: Gilbane

. ARCHITECT: Lavallee/Brensinger Architects pecelv ES et

In order to expedite the work and avoid delays in the Work which will affect Contract Sum and/or Contract Time, the Contract
Documents are hereby amended to include the additional Work desc‘ﬁﬁéﬁ%elow, which is beyond the current scope of the Work.

Upon Owner approval, Gilbane will proceed with the Work promptly.

Costs as incurred are in addition to the current contract Sum and will be invoiced and paid on a monthly basis and identified as
separate items within the requisition. Final cost of the Work involved and change in Sum and Time (if any) will be submitted for
inclusion in a final Change Order adjusting the Contract Sum and/or Time. :

DEFINITION: -
THIS CHANGE IS TO COVER ALL COSTS ASSOCAITED WITH THE LABOR AND MATERIALS AS DETAILED IN THE
CP BLOUIN QUOTE DATED 5-26-05. ALSO INLCUDED ARE SEi FEES ASSOCIATED WITH THE ENGINEERING
REQUIRED TO SIZE AND DESIGN THE BOILERS. ALL THOSE ITEMS INLCUDED AND EXCLUDED, AS DETAILED
IN THE 5-26-05 CP BLOUIN LETTER, APPLY WITH THE EXCEPTION OF THE EXPANSION TANK, WHICH THE CITY
HAS ELECTED NOT TO INCLUDE AS PART OF THIS CHANGE. NO OTHER WORK IS INCLUDED AT THIS TIME
AND FUTURE CCA § WILL BE SUBMITTED TO THE OWNER TO COVER THE COST OF ALL ASSOCAITED WORK,
AS DETAILED IN A 5-5-05 PROPOSAL TO THE CITY. IN ORDER TO ENSURE AN OCTOBER 1, 2005 COMPLETION OF
THIS WORK, ALL CCA S RELATIVE TO THE BOILER AND ITS ASSOCAITED COMPONENTS MUST BE SIGNED AND
APPROVED NO LATER THAN 6-03-05. ANY MODIFACTIONS TO THIS MUST BE MADE NO LATER THAN 6-10-03.
THIS CONSTRUCTION CHANGE AUTHORIZATION INDEMNIFIES AND HOLDS HARMLESS GILBANE, ITS DESIGN
PROFESSIONALS, AND ITS TRADE CONTRACTORS FROM ALL LIABILITY ASSOCIATED WITH ALL COSTS
AND/OR SCHEDULE IMPACTS RESULTING FROM EQUIPMENT CHANGES NECESSITATED BY THE DESIGN
AUTHORZIED HEREIN.

This scope of work shall not be subject to the liquidated damages completion dates as defined in Article 4 of the Contract and
Section 3.6 of the General Conditions. '

REV. 1 -7/25/05 THIS REVISION I8 TO TRACK ALL COSTS ASSOCIATED WITH A CR

CHANGE THE OWNER ALSO APPROVES THE CHANGE IN BOILER MANUFAC
CLEAVER BROOKS. ALL TERMS AND CONDITIONS OF THE ORIGINAL CCA RE!

ATTACHMENTS:
ADJUSTMENT OF BOILER MARKEUPS DATED 7-25-03

The following information is provided by Gilbane Building Company.
Method of determining change in Contract:

[} Guaranteed Maximum Price [} Cost Plus Fee [} Unit Price [X] Lump Sum [[] Other

Change In Contract Sum Change In Contract fime
PDollar Amount:  251,343.39 Time(Days): 0
[ Fixed [ Maximum [ Fixed : [} Maximum
B4 Estimated ] Time and Material B& Bstimated
CR Ne. : Description Cost Cede Contractor ‘ Doliar Ameount
100154 HV.A.C.-Reno 11515110  |Blouin Inc Charles P 237 600,00
HV.A.C.-Reno 11515110  |Biouin Inc Charles P 10,374.64-
MEP Engineering Fee 41719500 SEi Companies ' 5,500.00
Fee 99999900 . |Gilbane 16,448.00
fee : 99999900 Gilbane §29.97-
CR # 100154 Total 251,343.39
CCA Total 251,341.39

CCAI113387100-100154 Rev. 1.DOC Pape | of 2




1 -

. CONSTRUCTION C ANGE AUTHORIZATIL {
Owner: ﬂ%b C%“:’% Date: ‘P% s / {

City of Manchester Dept of Public Works

Gilbane: &n _ %/ Date: Z/é; S //OS"

Distribution: Owner Gilbane Architect
CR Fiie CCA Fils Other

CCA113387100-100154 Rev. L.DOC ' Page 2 of 2




' GELBANE BUILDIN"* COMPANY

PROJECT NAME: Memorial High School ect PROJECT NO: 113387100
OWNER: City of Manchester Dept of Pybli gIVED CCANO: 100166
ADDRESS: 227 Maple Street /el DATE OF ISSUANCE: 11/06/06
Manchester, NH 03103 09 7006 ORIGINATOR:  GILBANE
N BUILDING
b\\csdnw‘ COMPANY

ARCBITECT: Lavaliee/Brensinger Architects ghes Py eme\'*?‘dii

1S

[ o - AR

In order to expedite the work and avoid delays in the WOM%% will affect Contract Sum and/or Contract Time, the Contract
Documents are hereby amended to include the additional Work described below, which is beyond the current scope of the Work.

Upon Owner approval, GILBANE BUILDING COMPANY will proceed with the Work promptly,

Closts as incurred are in addition to the current contract Sum and will be invoiced and paid on a monthly basis and identified as
separate items within the requisition. Final cost of the Work involved and change in Sum and Time (if any) will be submitzed for

inclusion in a final Change Order adjusting the Contract Sum and/or Time.

DEFINITION:

PROVIDE ALL LABOR AND MATERIALS REQUIRED TO RELOCATE AN
EXISTING SINK INTO THE NEW NURSES AREA. THIS SINK AND

VANITY IS TO BE RELOCATED FROM THE EXISTING NURSES AREA

INTO THE NEW NURSES AREA. THIS RELOCATED SINK AND BASE
CABINET IS TO REPLACE AN EXISTING SINK, BASE AND WALL
CABINETRY CURRENTLY IN THIS SPACE. THE EXISTING PLASTIC
LAMINATE COUNTERTOP FOR THE RELOCATED BASE CABINET IS TO BE
REPLACED WITH NEW TO MATCH THE PLASTIC LAMINATE COUNTERTOP
OF THE NEW TRANSACTION COUNTER IN THE NEW NURSES AREA.

THIS WORK WOQULD INCLUDE ALL REQUIRED PREP WORK A

SUBSEQUENT PATCHING TO MATCH ADJACENT SURFACES, % E C E lV

ATTACHMENTS:
Youngblood quote '
EelRick ticket Ov 2 9 20
Allan Industries slips 05
Gilbane summary GILB A N E J

The following information is provided by GILBANE BUILDING COMPANY. . NO 3 38708

Method of determining change in Coniract:

X Guaranteed Maximum Price [] Cost Plus Fee  [] Unit Price " [JLump Sum [] Other

Change In Confract Sum Change In Contract time
Dollar Amount:  1,413.00 Time(Days): 0
Fixed O Maximum [ Fixed [ Maximum
(7 Estimated [ Time and Material Estimated
CHR No. Description Cost Code Contractor Dioliar Amount
100166 Demolition-Reno 16262000 Twin Brooks Environmental 00
Finish Carpeniry-Reno 10606200 | Northeast Interior Systems of NE Inc .00
DRYWALL 10909000  [Kel-Rick Construction Management inc 193.00
General Trades-Reno 10909000 Allan Industries Inc 440.00
Plumbing-Reno 11515000 | Youngblood Co Inc 675.00
Fee 99959900 Gilbane 105,00
CR # 100166 Total 1,413.00
CCAL13387100-100166D0C ‘fiWM o

Page § of 2
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GILBANE BUILDIN= COMPANY
CONSTRUCTION CaANGE AUTHORIZATIUN

Owner: &\@L f) 'W Date: //A P’/’b

C??lanchesterét of Priblic/Works
Company: IMe Ny WALAIMAL s _U/Qﬁ’m
COMPANY

Gm}wﬁ BUIL

“Distribution: Owner GILBANE BUILDING COMPANY
T CR File CCA File Other
; .y@ﬁmww"mm

. Mwsuﬁa LT
CCAL13387100-100166.00C Page 2 of 2 %M,Mi e} f



CONSTRUCTION CHANGE ABTHORIZATION  “AULLLLL

et
PROJECT NAME: Memorial High School %Gﬁe«@“’" GILBANE PROJECTNO: 113387100
OWNER: City of Manchester Dept of Publis®orks 40 CCA NO: 100187
ADDRESS: 227 Maple Strect p @ DATE OF ISSUANCE: 9/06/05
Manchester, NE 03103 ot ORIGINATOR: Gilbane

ARCHITECT: Lavalles/Brensinger Architects .. !

N T R v SR L s
In order to expedite the work and avoid delays in the Work wb&hgsi affect (pntract Sum and/or Contract Time, the Contract
Documents are hereby amended to include the additional Work described$low, which is beyond the current scope of the Work,

Upon Owner approval, Gilbane will proceed with the Work prompily.

Costs as incurred are in addition to the current contract Sum and will be invoiced and paid on 2 monthiy basis and identified as
separate items within the requisition. Final cost of the Work involved and change in Sum and Time (if any) will be submitted for
inclusion in a final Change Order adjusting the Contract Sum and/or Time.

DEFINITION: . :

PROVIDE ALL LABOR AND MATERIALS REQUIRED TO FURNISH AND INSTALL THE LOW NOX AND NEXUS
PACKAGES TO THE NEW BOILERS UNDER CCA 106154. INCLUDED IN THE VALUE OF THIS CHANGE 15 THE
$6,200.00 HVAC CREDIT FOR ORIGINAL SCOPE NOT PERFORMED. ALSO INCLUDED IN THIS CHANGE IS THE
TRAINING AS GUTLINED IN AN EMAIL FROM JOHN NORRIS DATED 8-31-05, PLEASE FIND IT ATTACHED TO
THIS DXOCUOMENT. This scope of work shall not be subject to the liquidated damages completion dates as defined in Article 4 of
the Contract and Section 8.6 of the General Conditions.

ATTACHMENTS: _ R

Adjustment of Boiler Markups Dated 6-23-03 C E I .' "
Bmail from Tim Clougherty Dated 6-24-05 [ .
Youngblood Letter Dated 4-8-05 Detailing Credit e '

Owner Training Scope Email from John Norris Dated §-31-05 SEp 0
The following information is provided by Gilbane Building Company. G ILBANE .
| | J
Method of determining change in Coniract: NO. 338 70

] Guaranteed Maximum Price [ ] Cost Plus Fee [] UnitPrice X Lump Sum [_] Other

Change In Contract Sum Change In Contract time j
Dollar Amount:  35,378.88 Time(Days): 0
[ Fixed - 1 Maximum {T] Fixed I Maximurm
Estimated {1 Time and Material Estimated
CR No. Description Cost Code Contractor Delizr Amount
100187 |HV.A.C-Reno 11515110  |Blouin Inc Charles P 32,757.88
Fee : 99999900 | Gilbane ) 2,621.00
CR # 100187 Total 3537888
CCA Total 35,378.88

Owner: | o M >CW . Date: Wé ,3/0"’"
Manch epfﬁﬁ’)\ic Works | !
@l. ‘ /WK/CL Date: 9 ¢ Cﬂ ' 05

e

Distribution: Owner Gilbane Architect
CR File CCA File Other
CCAILI387100-100187A.D0C i Page Tof 1
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" GILBANE BUILDIN" COMPANY
CONSTRUCTION

CHANGE AUT%BQ&ZATION |

R L RS
K
PROJECT NAME: Memorial High School schoot Fa‘z\gt:z;ect PROJECT NO: 113387100
‘ OWNER: City of Manchester Dept of Public Wonkprovemen CCANO: 100253
ADDRESS: 227 Maple Street DATE OF ISSUANCE: 5/18/66
Manchester, NH 03103 MAY 19 2006 ORIGINATOR:  GILBANE
: BUILDING
qoceved COMPANY
ARCHITECT: Lavailee/Brensinger Architects panagem®
. - PTOQIO‘“

in order to expedite the work and avoid delays in the Work which will affpefi€8niract Sun and/or Contract Time, the Contract
Documents are hereby amended to include the additionai Work described below, which is beyond the current scope of the Work.

Upon Owner approval, GILBANE BUILDING COMPANY will proceed with the Work prompily.

Costs ay incurred are in addition to the current contract Sum and will be invoiced and paid on a monthly basis and identified ay
separate items within the requisition, Final cost of the Work involved and change in Sum and Time (if any) will be submitted for
inclusion in a final Change Order adjusting the Contract Sum and/or Time.

DEFINITION:

Credit for not replacing flooring in reom 565. This room is

required to receive new VCT per the RFP, however the

City/DMIM/MSD has requested this existing carpet and VCT

flooring not be replaced.

ATTACHMENTS:
Gilbane pricing

A
Y

The following information is provided by GILBANE BUILDING COMPANY.

Method of determining change in Contract:

Guaranteed Maximum Price [_] Cost Plus Fee [_) UnitPrice [ {Lump Sum [ ] Other

Change In Confract Sum Change In Contract time
Dollar Amount:  2,803.00- Time(Days): 0
57 Fixed 1 Maximum {7 Fixed {7 Maximum
[} Estimated [} Time and Material Estimated
CR Ne. Description Cost Code Contractor Dollar Amount
100253 Demolition-Reno 10202000 Allan Industries Inc 300.00-
Resilient Flooring-Ren 10909600 Merrimac Tile Company Inc 2,095.00-
Fee 99999500 Gilbane 208.00-
CR # 100253 Total 2,803.00-
CCA Total 2,803.00-

CCA113387100-160253.D0C Page I-of 2

RECEIVED

MAY 3 1 2008

GILBANE Jog
NO. 3387




" GILBANE BUILDIN ™ COMPANY
CONSTRUCTION CHANGE AUTHORIZATION

Owner: :Z‘Lé"\q (W r/é /66
mm ept oﬁ Works
Company: @ W ate: 53( lﬂw

GILHANE BUIL@}; COMPANY
Distribution: Owner GILBANE BUILDING COMPANY
- ER File CEAFile Other

ﬁimmﬁ B g’ @
. Wfﬁ "“'numj 7

CCAL1I387106-100253.D0C Page2 of 2



GILBANE BUILDIN™ COMPANY
CONSTRUCTION CuANGE AUTHORIZATIUN

. Program Management Ofﬁc'e
PROJECT NAME: Central High School RECEIVED FROJECT NO: 113387110
OWNER: City of Manchester Dept of Public Works ' CCA NO: 110651
ADDRESS: 227 Maple Street NOV 1 v ZHUEDATE OF ISSUANCE: 11/16/06
Manchester, NH 03103 ORIGINATOR: " GILBANE
LD
Manchester Public School gggdp &g

ARCHITECT: Lavallee/Brensinger Architects Facllities Improvement P roject

[ S
In order to expedite the work and avoid delays in the Work which will affect Contract Sum and/or Contract Time, the Contract
Documents are hereby amended to include the additional Work described below, which is beyond the current scope of the Work.

Upon Owner approvel, GILBANE BUILDING COMPANY will proceed with the Work promprly.

Costs as incurred are in addition to the cuirent contract Sum and will be invoiced and paid on a monthly basis and identified as
separate items within the requisition. Final cost of the Work involved and change in Sum and Time (if any) will be submitted for
inclusion in a final Change Order adjusting the Contract Sum and/or Time.

DEFINITION;

Delete installation of 4 door hold opens for the Ground
Floor at Classical Arts.

ATTACHMENTS:
Gilbane estimate '
The following information is provided by GILBANE BUILDING COMPANY.

Method of determining change in Contract:

X} Guaranteed Maximum Price [] Cost Plus Fee [] Unit Price [ Lump Sum [[] Other

Change In Contract Sum : Change In Contract time
Dollar Amount:  1,040.00- Time(Days): 0
Fixed ' "1 Maximum [ Pixed [ Maximum
7] Estimated [ Time and Material - ¥ Estimated
CR No. Description Cost Code : Contractor Bellar Amount
110651 Doors & Hardware-Reno 10808700 HCI/Craftsmen 1,600.00-
' Fee 99999900 Gilbane 40.00-
: CR # 116651 Total 1,040.00-
CCA Total 1,040.00-

Owner: Jw\wﬂ r) L W Date: s / 20 / o6
mesept £ Pyblic Works
Company: X <R VW) Date: __j /I/j b}/@é”

GILBANE BU’L@}NG COMPANY

Distribution: Gwner GILBANE BUILDING COMPANY
CR File " CCA File . Other
{/ygﬂ' w.,‘mh:&

e,

g

o

vy

CCA113387110-110651.D0C . Page 1 of 1



GILBANE BUILDIN= COMPANY
CONSTRUCTION C1:ANGE AUTH(

PROJECT NAME: West High School o 2080 PROJECTNO: 113387120
OWNER: City of Manchester Dept of Public wmc&g\l 0 CCA NO: 120172
ADDRESS: 227 Maple Street oo sc“ogg&m OF ISSUANCE: 11/06/06
Manchester, NH 03103 st PO ort P ORIGINATOR:  GILBANE
N\ﬁf‘.\‘;s yeproY BUILDING
gactt COMPANY
ARCHITECT: Lavallee/Brensinger Architects
[ e RIS R o]

In order to expedite the work and avoid delays in the Work which will affect Contract Sum and/or Contract Time, the Contract
Documents are hereby amended to include the additional Work described below, which is beyond the current scope of the Work.

Upon Owner approval, GILBANE BUILDING COMPANY will proceed with the Work promptly.

Costs as incurred are in addition o the current contract Sum and will be invoiced and peid on a monthly basis and identified as
separate items within the requisition. Final cost of the Work involved and change in Sum and Time (if any) will be submitted for

inclusion in a final Change Order adjusting the Contract Sum and/or Time.

DEFINITION: :

Remove three existing shaft walls and replace in room
E-216. This scope requires moving of bookcases located in
the room, relocating electrical services, demolition of
existing walls, building new wallg, painting, and placing

stored materials back in the room. Note no ceiling work is

included. Reference DMIM Bulletin 34 dated 6/13/05.

ATTACHMENTS:
KelRick ticket 7903
Allan Industries slips
Original CCA

" RECEIVED

NE JOB

& V\Q:i 7006

? NO. 3387

The following information is provided by GILBANE BUILDING COMPANY,

Method of determining change in Contract:

[ Guaranteed Maximum Price [ Cost Plus Fee [ UnitPrice [ Lump Sum [] Other

Change In Confract Sum Change In Contract time
Dollar Amount:  4,228.00 Time(Days): 0
B Fixed [ Maximum ] Fixed O] Maximum
{1 Bstimated ] Time and Material B3 Estimated
CR No. Description Cost Code Contractoer Deollar Amount
120172 Demolition 10202206 Allan Industries Inc 704.00
' Moving 10202200 | Allan Indusiries Inc 00
Drywall-Rneo 10509250  {Kel-Rick Construction Management Inc 3,211.00
Painting-Reno 10909900 Hate To Paint/Stain? We Love Tol Inc 00
Electrical-Reno 11616000 Interstate Elecirical Services Corp .00
Fee 99999900  |Gilbane 313.00
CR # 120172 Total 4,228.00
CCA Total 4,228.00
™ oy
R RG“*\ .
\dwwl“) »w'%‘l"-’}. {Pi”\%j

CCAl113387120-120172.D0C Page 1 of 2




GILBANE BYIIDI > COMPANY
CONSTRUCHOY CHANGE AUTI-IORIZATION

Owner: | ‘!L(—j.D (M ll)ate:. /s l,/ (1 /06

Clty f anchesw of Pubfic W&!ks
Company Date: _ 1/ [( 24 Q‘ é V7

GCO ANY

Distribution: Owner . GILBANE BUILDING COMPANY
e e ORI OCAl e e COTANY
e i,
(" 2
- wﬂﬁ mﬁé

CCAI113387120-120172.D0C Page 2 of 2



GILBANE BUILDING COMPANY

CONSTRUCTION C ANGE AUTHORIZATI. N

PROJECT NAME: West High School Program Menegement Office  PROJECTNO: 113387120
OWNER: City of Manchester Dept of Public Works RECEIVED , CCA NO: 120203
ADDRESS: 227 Maple Street DATE OF ISSUANCE: 11/06/06
Manchester, NH 03103 ORIGINATOR:  GILBANE
NOV 07 2008 SILBANE
COMPANY
ARCHITECT: Lavallee/Brensinger Architects Fm"“a‘,m’c’ eter mﬁ‘;br:)
R — ' - e bbb L] d S e I el

In order to expedite the work and avoid delays in the Work which will affect Contract Sum and/or Contract Time, the Contract
Documents are hereby amended to include the additional Work described below, which is beyond the current scope of the Work.

Upon Owner approval, GILBANE BUILDING COMPANY will proceed with the Work prompily.

Costs ag incurred are in addition {6 the current contract Sum and will b¢ ivoiced and paid on 4 monthly basis and identified as
separate items within the requisition. Final cost of the Work involved and change in Sum and Time (if any) will be submitted for
inclusion in a final Change Order adiusting the Contract Sum and/or Time.

DEFINITION:

_ Repair room ES-1 drywall, and paint. Replace ceiling grid
and replace damaged ceiling tiles per DMIM Bulletin 37.

ATTACHMENTS:

Kel-Rick tickets 7902, 7903 AL
Original CCA

The following information is provided by GILBANE BUILDING COMPANY.

Method of determining change in Contract:

Guaranteed Maximum Price [} CostPlus Fee [} UnitPrice [[] Lump Sum [] Other

Change In Contract Sum Change In Contract time
Dollar Amount: .00 Time{Days): 0
4 Fixed [} Maximum [ Fixed {7 Maximum
[ Estimated [ Time and Material Estimated
CR No. Description Cost Code Contractor Pollar Amount
120203 Moving 10202200 Allan Industries Ing 00
Drywzll-Rneo 10909250  {Ke!-Rick Construction Management Inc 684.00
Prywall-Rnea 10909250 | Kel-Rick Construction Management Inc 803.00
Acoustical Ceilings-Re 10909500 | Stateline Acoustical Ceilings Inc 00
Painting-Reno _ 10909900 Hate To Paint/Stain? We Love To! Inc 00
daserinlAdiowmce (ot /- 56099850 | Gilbane : 1,487.00
VA - CR¥ 120203 Total FEE & 74 718,760
iy CCA Total l, £05. %46
//’ ¢ ‘ MP~
/pr 7. ﬁ\bb i /23 {ac.
Sl D
NOV 2 9 2006
»~ _GILBANE JOB
2. NO. 3387

CCAI13387120-126203.D0C Page 1 of 2w |



GILBANE BUILDING COMPANY
CONSTRUCTION CLLAN GE AUTHORIZATI\,N

Owner: Date; ¢ ‘// s A 6

Cmeﬁ}‘t of Wbl
Company: M/M/Ce/n L {{2[&[{2@

GILB BUIL IN COMP

Distribution: Owner ' GILBANE BUILDING COMPANY
CR File CCA File Other

CCAL13387120-120203.D0C Page 2 of 2
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* GILBANE BUILDI : COMPANY
CONSTRUCTION CHANGE AUFHURIZATION

o

o arent Project
PROJECT NAME: South Side Middle School imorsvament Prol PROJECTNO:  [13387210
OWNER: City of Manchester Dept of Public Works 5 7006 CCANO: 210040
ADDRESS: 227 Maple Street B A DATE OF ISSUANCE: 6/29/06
Manchester, NH 03103 ORIGINATOR: GILBANE
Re:::;z;; sment BUILDING
om COMPANY
ARCHITECT: Lavalles/Brensinger Architects Preg
RPN A RN m e

In order to expedite the work and avoid delays in the Work which will affect Contract Sum and/or Contract Titﬁe, the Contract
Documents are hereby amended to include the additional Work described below, which is beyond the current scope of the Work,

Upon Owner approval, GILBANE BUILDING COMPANY will proceed with-the Work prompthp - vmomeome o oo e

Costs as incurred are in addition to the current contract Sum and will be invoicéd and paid on a monthly basis and identified a5
separate items within the requisition. Final cost of the Work involved and change in Sum and Time (if any) will be submitted for
inclusion in a final Change Order adjusting the Contract Sum and/or Time.

DEFINITION:

REMOVE ASBESTGS CONTAINING MATERIAL NOT PREVIOUSLY
IDENTIFIED. Gilbane's acceptance of payment of compensation

from the City of Manchester relating to the matiers covered

by this CCA shall not constitute a waiver of its claims or

rights concerning any matters not addressed herein, and

Gilbane hereby expressly reserves all of its rights as to

any issues or claims for compensation other than those that

are directly within the scope of this CCA or any resulting

change order.”

RECEIVED

ATTACHMENTS:
CITY DOCUMENT DATED 12/9/05 : ‘
AQE 7/21/04 LETTER - ;,‘ JUL 6 2006
The following information is provided by GILBANE BUILDING COMPANY. - G”_B ANE JOB
Method of determining change in Coatract; _ N O 3387 -----
B3 Guaranteed Maximum Price [ ] Cost Plus Fee [[] UnitPrice []LumpSum [] Other
Change In Contract Sum Change In Contract time
Doflar Amount:  15,106.50 Time(Days): 0
Bq Fixed (3 Maximum [[] Fixed [ Maximum
1 Bstimated 33 Time and Material [X Estimated
CR No. Description Cost Code Contractor Dollar Amount
210040 Abatement 32717100 | Air Quality Experts Inc . 13,987.50
Fee 99999900 | Gilbane TG,
CR # 210040 Total 15, L0634
CCA Total 5,106.50
; o~
2 M pwance L1987 %%
CCAL13387210-210040.D0C Page 1 of 2-



~* GILBANE BUILDIl } COMPANY
CONSTRUCTION CHANGE AUTHORIZATION

© Owmer: M’ | Date: é /? 0/96

/@a&@;%@
Company: Date: [’./ 2 7/ w

GIL ANE B GCO ANY
Distribution: Owner ' GILBANE BUILDING COMPANY
—CRFils~—— " CCAFile o Other
£ I
T
CCALL3387210-210040.D0C Page 20f 2



paint volleyball lines

5 LR

-------—--—-Famva-temp_pwezc‘ peis, '

install rench drain —— I -f

HGF  gym S replace HY system o 35,000

o CHS_ . James Buidling— - —Structural-Augmentation— " _$8T000
$189,655

Debit contract aflowance $62,000 JNE

$ Necessary from Contingency $127,655

" C_)cwodz\b O{wa/——\# 25 T 0wt CAFoRe s | HA ML LE Hped
IPewas Atk 0 (owh, RN AUOVTR. A wWhil A5 TR
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e - e R e e

co RUCTION - mGE @MWZATI

: Senoal Facnzlﬂes ‘
PROJE South Side Middle School Mbrovement Project - GILBANE W NG: i
‘ ¢ City of Manchester Dept of Public Works CANO: 210164
ADDRESS: A227 Maple Strest ocrT g 5 ZGU ’ "-~D TE OF ISSUANCE: 10/05/05
Manchesier, NH 03103 CQRIGINATOR: Gilbane
ARCHITECT: Lavallee/Brenginger Architects Receiveq L

[ R Az iiw;
In order to expedite the work and avoid delays in the Work which w:ifﬁ%&?@ontmt Sum and/or Contract Time, the Contract

Documents are hereby amended to mclude the addltlonal Workdpﬁgébed below, which is beyond the current scope of the Work,

Upon Owner approval, Gilbane will pmceed with the Work pronq:tly

Costs as incutred are in addition to the current contract Sum and will be invoiced and paid on a monthly basis and identified as
separate items within the requisition. Final cost of the Work involved and change in Sum and Time (1f any) will be submltted for

inclugion in a final Change_ﬂrdeLadgumng—ﬂa&Cemm&%Sum_and%ar‘ane—* S —— o gl

DEFINITION:
THIS CHANGE IS TO TRACK ALL COSTS ASSOCiATED WITH A i
. LIGHTNING STRIKE THAT OCCURED AND DAMAGED THE FIRE ALARM
SYSTEM. -SEE BK TICKET FOR EXPLANATION OF EVENT AND WORK PERFORMED )

ATTACHMENTS: ‘
INTERSTATE QUOTE DATED 8—3~05

The follnwmg information is provided by Gilbane Bmldmg Company

Method of determining change in Contract;
I:I Guarantced Maximum Price [ CostPlus Fee [ UnitPrice [J Lump Sum D Other

Change In Contract Sum o Char_ng_c_c___l_x;_?c_:_;_l_tract time
Dollar Amount. 949 00 Time(Days): 0
1 Fixed ] Maximum [ Fixed : {1 Maximuin
Estimated ] Time and Material . {K Estimated . i
CR No. Description Cost Cb&e Confracior Dollar Amount
‘ : , : 1. W
210164 Electrical-Reno 116160600 Interstaté Flectrical Services Corp . 879.00]
FEE e 99999900 Gilbane ' - 70.60
. CR #210164 Total -, 164900
~ |CCA Total o ' 949.00

| 0wner %#& W | e - s /05

\ aj;jjm r Dépt'of Pubfic Works - | ,
Gilbne: Q’ - pae _30:5-H5----

' o RE ‘
Distribution: Owmer Gilbane Architect CE ’ VE D

CR File- CCAFile ~  Other
- o NV
T2 GILBANE Jog
~ = { - NO.33g7

CCA113387210-210164.D0C - L Page 1 of 1



i

“GHEBANE BUILD” "G COMPANY
CONSTRUCTION CHANGE A}JLBH'@RJZATION

PROJECT NAME: McDonough Elementary School mprovement profect PROJECT NO:
OWNER: City of Manchester Dept of Public Works CCANO;
ADDRESS: 227 Maple Street AUG 2 1 2006 DATE OF ISSUANCE:

Manchester, NH 03103

ARCHITECT: Lavaliee/Brensinger Architects

ORIGINATOR:

kReceived
Program Monagement

113387300
380152
1126/06

GILBANE

BUILDING
CCMPANY

— = iaria e

In order to expedite the work and avoid delays in the Work which will affect Contract Sum and/or Contract Time, the Contract
Documents are hereby amended to include the additional Work described below, which is beyond the current scope of the Work

Costs as incurred are in addition to the current contract Sum and will be inveiced and paid on a monthly basis and identified as
separate items within the requisition. Final cost of the Work involved and change in Sum and Time (if any} will be submitted for
inclugion in a final Change Order adjusting the Contract Sum and/or Time.

DEFINITION:

CCA 300152 includes ail labor, materials, and equipment to
complets smoke testing at the McDonough Gymnasiure, This

smoke testing was requested by the City of Manchester in

DMIM letter titled Re: McDonough Elementary School Gymnasium
Ductwork, dated May 16, 2006. In accordance with Contract

AZ01, Article 13.5, the City will bear costs of tests,

inspections, or approvals which are not requirements under

the contract documents and which show the work or

‘ . performance of Gilbane to be satisfactory.

RECEI VED

E 623209,\
h

u

ATTACHMENTS: it
- DMJM letter Re: McDonough Elementary School Gymnasium N O 2 8
Ductwork, dated May 16, 2006 23Ry
- Maroney pricing letter dated June 27, 2006
- Tekon pricing letter dated June 23, 2006
- Gilbane supervision charge summary dated Fuly 26, 2006
The following information is provided by GILBANE BUILDING COMPANY,
Method of determining change in Contract:
[} Guaranteed Maximum Price [_| Cost Plus Fee [} Unit Price [ Lump Sum [ ] Other
Change In Contract Sum Change In Coniract time
Dollar Amount:  2,428.93 Time(Days): 0
X Fixed ™ Maximum B Fixed [ Maximutn
] Estimated [ Time and Material ] Estimated
CR No, Description Cost Code Contracter Dollar Amonat
300152 HV.ALC 11515110 Maroney Inc Francis H 1,485.12
Superintendent 91291200 Gilbane 825.00
Fee 99999906 Gilbane 113.81
CR#300152 Total 2,428,903
CCA Total 2,428.93
- B .
e N ;%? &
T Eﬂ f\ F £
“’-‘ramm‘w’g k'
CCAT13387300-300152 Page i of 2




BA/NE BUILD! G COMPANY
- C()NSTRUCTION CHANGE AUTHORIZATION

" Owner: Date: 08'/2 / ,/OCD
Company: Date: 7/ 2 Cﬂ / 0 69
G ANE B G CO ANY
Distribution: Owner : _ GILBANE BUILDING COM?ANY L
TCKFile T CCAFile Other

— _
L~ U T, | i

gt L i\

CCA113387300-300152 PageZof 2



- GILBANE BUILDING COMPANY
CONSTRUCTION LHAN GE AUT HORWTION

i el

PROJECT NAME: B 9‘““\ WED “
:  Beech Street Elementary Schapi eCE PROJECT NO: 113387310
OWNER: City of Manchester Dept of Pubilc Wo& ““ CCA NO: 310033
ADDRESS: 227 Maple Street 1 197 ATE OF ISSUANCE: 10/11/06
Manchester, NH 03103 oL no> 4  ORIGINATOR:  GILBANE
ot Pt 2 BUILDING
W p‘ovef“a COMPANY

ARCHITECT: Lavallec/Brensinger Architects %Ggg{\as
R T N RS T S S TR S S o

In order to expedite the work and avoid delays in the Work which will affect Contract Sum and/or Contract Time, the Contract
Documents are hereby amended to include the additional Work described below, which is beyond the current scope of the Work.

Upon Owner approval, GILBANE BUILDING COMPANY wdl proceed with the Wark promprly

Costs as incurred are in addition to the current coatract Sum and will be invoiced and paid on & monthly basis and identified as
separate items within the requisition. Final cost of the Work involved and change in Sum and Time (if any) will be submitted for

inclusion in a final Change Order adjusting the Centract Sum and/or Time,

DEFINITION: _
Provide all labor, materials, equipment, and service to
replace metal fascia panels at canopy (s:tuated

over main entrance).

ATTACHMENTS:
Back-up for New Hampshire Glass, Barlo Signs, and electrical

cosis.
The following information is provided by GILBANE BUILDING COMPANY.

Method of determining change in Contract:

{7} Guaranteed Maximum Price [} Cost Plus Fee [} Unit Price D¢ Lump Sum [] Other

' Change In Contract Sum Change In Contract time
- Dotlar Amount: - 15,900.00 Time{Days): 0
Fixed M Maximuom B Fixed 71 Maximum
[7] Estimated [ Time and Material ] Estimated
CR No. Description Cost Code Contractor Drollar Amount
310033 Glass and Glazing 10808800 New Hampshire Glass Corp 9,600.00
Specialties & Accessor 11G10000 Barlo Signs 4,262.00
Electrical 11616000 Consolidated Electrica! Services 860.00
Fee 99999900 Gilbane 1,178.00
CR.# 310033 Total 15,900.00
CCA Total 15,900.00

. j ‘E i
g BN ES
S— L

CCAI13387310-310033.DOC Pagelof 2




- GILBANE BUILDING COMPANY
CON STRUCTION LHAN GE AUTHORIZATION

e UL, CheTf et o Lok

mest Dep ﬁhc Works
Company: a Date: [Q ZEQ [22{'4

G ANE B
Distribution: Ovmner GILBANE BUILDING COMPANY
.._CR File ___CCAFile I © : - 7.. S
rg‘ﬁ-}‘ﬂ
TS

CCAI13387310-316033.D0OC Page 2 of 2



GILBANE BUILDIV'G COMPANY
CON ST RUCTION LHAN GE AUTHORIZATION

PROJECT NAME: Bakersville Elementary School R ECENED PROJECT NO: 113387340
OWNER: City of Manchester Dept of Pubhc Works CCANO: 340083
ADDRESS: 227 Maple Street OCT 192006 DATE OF ISSUANCE: 10/18/06
Manchester, NH 03103 ‘ ORIGINATOR: GILBANE

Manchester Public School BUILDING

Faciiities improvement Project COMPANY

ARCHITECT: Lavalles/Brensinger Architects
I R P R T N M - S .-
In order to expedite the work and avoid delays in the Work which will affect Confract Sum and/or Contract Time, the Contract
Documents are hereby amended to include the additional Work described below, which is beyond the current scope of the Work.

Upon Owner approval, GILBANE BUILDING COMPANY will proceed with ihe Work promptly,.

Costs as incurred are in addition to the current contract Sum and will be invoiced and paid on a monthly basis and identified as
separate items within the requisition. Final cost of the Work involved and change in Sum and Time (if any) will be submitted for
inclusion in a final Change Order adjusting the Contract Sum and/or Time,

DEFINITION:

CCA 340083 is a credit to the City for two shades that were
to be installed in Classroooms 42 and 50 at Bakersville.
These are not being installed at the request of the
Bakersville principal with the approval of the City.

ATTACHMENTS: F / N
- DMJIM email dated 9/14/06

- Unit rate for Roller Shades from Window Treatments/Shades
Contract

The following information is provided by GILBANE BUILDING COMPANY.
Method of determining change in Contract:

(] Guaranteed Maximum Price {_] Cost Plus Fee [ | Unit Price Lump Sum [ ] Other

Change In Contract Sum ‘ Change In Contract fime
Dollar Amouat: .00 : Time{Days): 0
Fixed ] Maximum Fixed [} Maximum
[1 Estimated "] Time and Material [T Estimated -
CR No., Description Cost Code Contractor Dollar Amount
340083 Roller Shades . 11010000 Kreative I1 96.96-
Owner's Allowance 96099300 Gitbane 96.96
CR # 340083 Total . 001
CCA Total i 00
Eive:
0CT 2 6 2005
GILBANE 4. 4

NO. 33>

CCA113387340-340083.DOC Page 1 of 2




- GILBANE BUILDI" 5 COMPANY
CON STRUCTION CHANGE AUTHORIZATION

Owner: Z@? W Date: /9'/2 & / e
Manchesigr Dept ﬁc Wor
Company: 6( l/b(/cw/ Date: ZQ}[ / 9!22{2

GILBANE BUH.@QG COMPANY

Distribution: - Owner GILBAN'E BUILDING COMPANY
Do e E e ——— e&Fﬂr .............. eetpﬁe . S . Gt}fer e B P T R ——

iR

(?r‘ A

i, ’
- }’ "“'ﬁri i
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P,
o
CCA113387340—340083.DOC . Page2of 2



/
TO: Board of School Committee / / /(
FROM: Building & Sites Committee |
DATE: Decemberll, 2006 | / Mb/
RE: Memorial High School Press Box at the Chabot/McDonough Field
At the Building & Sites Committee meeting held on November 27, 2006,
the Committee reviewed recommendations relative to the above-referenced. After due

and careful consideration the Commiftee recommends:

To approve the construction to ciose in the press box at the
Chabot/McDonough Field for MCTV.

The motion passed by unanimous vote. This item was to be forwarded to
the Joint Building Committee for approval of the project along with approval to pay the
cost of the project from the remaining portion of the Clem Lemire Field Project funds.

Respectfully submitted,
| Arthur Beaudry, Chairman
QECEIVE]) Dave Gelinas
OEC 4 2006 +Beb Loonisd.
CITY CLERK'S OFFICE

** ¥ atherine Labanaris

*Member Absent
**Non-member attending

IN BOARD OF SCHOOL COMMITTEE

/
/

%'-./...J i ’f‘?{;f I'EJ\_,Q / I //)/f P A

ﬁmﬁ 0. Sears™ , 'V Board Clerk

wl



TO: Board of Schoal Committee

FROM: Building & Sites Commuttee
DATE: January 8, 2006
RE: Requested Estimates on Various School Projects

At the Building & Sites Committee meeting held on December 18, 2006,
the Commuitiee reviewed recommendations relative to the above-referenced. After due
and careful consideration the Committee recommends:

To request that the Joint Building Committee consider whether the Beech
Street School lighting project, the moving of the lockers project at Southside, and the
painting and dry-wall project at Wilson could be paid for out of the contingency fund of
the design/build project. If these projects cannot be paid for out of the contingency fund
the Committee would request the Beech Street lighting project be paid for out of the
District's General Fund.

The motion passed by unanimous vote. This item was to be forwarded to
the Joint Building Committee.

Respectiully submaitted,
Arthur Beaudry, Chairman
Chris Herbert
Dave Gelinas

*Russ Ouellette

*Bob Leonard

**Katherine Labanaris
**Doug Kruse
**Debra Langton

*Member Absent
**Non-member attending

INBOARD OF SCHOOL COMMITTEE

Adopted......oooiii 2006
/[/% ?az/u.xf/ ZLM
0. Sears Board Clerk



Nav 01 20086 2:32PM HP LASERJET FAX

LBA INC

dbz I3, A. BOISVERT ELECTRIC CO.
175 LINCOLN ST. UNIT #104
MANCHESTER, NH 43103

ESTIMATE

[ DATE ESTIMATE ...

11/1/2006 | 4587
(603) 623-5122
f NAME / ADDRESS JOB LOCATION MANCHESTER NH
CITY OF MANCHESTER PROJECT 235; REECH T SCHOOL
BUILDING MAINTENANCE DIV,
275 CLAY ST ORDERED BY:

MANCHESTER, NH 03103

DESCRIPTION

Material ; $420.00
Labor :%440.00
*For the Sum of: $860.00

Thank you for the opportunity to provide you with this proposal,

Sincerely,

Daniel A.

Upen Acceptance, Pleass Sign and Fax to 6412588

D.A. Boisvert Electric Co, is plensed to present this bid with regard to the Beech Street Schoo! project.
We propose to furnish materials and install labor necessary to complete the following:

* *Description- Install 1150 Watt Halide Wall Pack, to match existing on Back Walkway.

Iook forward fo working with you. Please calt if you have any questions.

Date

TOTAL

$860.00

NOU-B1-2806 13:€8

95%




ftow 01 2008 2: 33PN HP LASERJET FAX P

LBA INC | ESTIMATE

dba D. A, BOISVERT ELECTRIC CO.
175 LINCOLN ST. UNIT #104 DATE ESTIMATE ...

MANCHESTER, NH 03103 11/1/2006 4588

(603) 623-5122

NAME / ADDRESS JOB LOCATION MANCHESTER NH
CITY OF MANCHESTER PROJECT 236; BEECH ST SCHOOL
BUILDING MAINTENANCE DIV,

275 CLAY ST ORDERED BY:

MANCHESTER. NH 03103

DESCRIPTION

D.A. Boisvert Eleciric Co. is pleased to present this bid with regard to the Beech Street School project,
We propose to furnish materials and install labor necessary to complete the following:

*Description- Install 9-42 Watt Fluorescent Wall Packs on Temporary Classroom Trailers. Fixture will replace
existing damaged sconces. '

Material : $495.00
Labor :$330.00
*For the Sum of : $825.00

Thark you for the opportunity to provide you with this proposal,
Iook forward to working with you. Please call if you have any questions.

Upon Aeceptance, Please Sign and Fax to 641-2588 Date

TOTAL 582500

NOU-@1-2886 13:€8 S4% P83




David R. Gagnon D/B/A
DRG Construction
P.O. Box 4352
Manchester, NH 03108-4352
(603) 305-1390

Customer
Name: City of Manchester - Facilides/Attn: Mark Faye
Southside Jr. High School

Date: ' Description:

Labor &
Materials

Price:

10/31/06 Estimate of Work to be Done
: Relocation of hallway lockers on Ist Floor

Dismantle approximately 30ft of metal lockers on
first floot and move to new location on third flootr
in new wing.

Build new wood base platforms and reinstall
existing lockers in new location. Install new 4inch
cove base. Color to match existing cove base.
Price includes removal of all existing wood bases
currently under existing lockers.

Patch walls and repair VCT tile floors under existing
lockers.

$4,900.00

Total

$4,900.00

.—7 i ﬁ_gﬂramﬁ é{w

{
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David R. Gagnon D/B/A
DRG Construction
P.O. Box 4352
Manchester, NH 03108-4352
(603) 305-1390

Customer
Name: City of Manchester - Facilitfes/ Attn: Mark Faye
Southside jr. High School

Labor &
Date: : Description: Materials

Price:

10/31/06 Estimate of Work to be Done
Relocation of hallway lockers on st Floor

Dismantle approximately 140ft of meral lockers on
first floor and move to new location on first floor

in new wing.

Build new wood base platforms and reinstall
existing lockers in new location. Install new 4inch
cove base. Color to match existing cove base.
Price includes removal of all existing wood bases
currently under existing lockers.

Patch walls and repair VCT dle floors under existing
lockers.

$7,900.00

Total

$7,900.00

o

8 EeomA f;;;‘
i o E o,




Customer
Name:

David R. Gagnon D/B/A
DRG Construction
P.O. Box 4352
Manchester, NH 03108-4352
(603) 305-1390

City of Manchester - Facilides/Attn: Mark Faye
Southside Jr. High School

Date:

Description:

Labor &
Materials

Price:

10/31/06

Estimate of Work to be Done
Relocation of hallway lockers in basement level

Dismantle approximately 50ft of metal lockers in
basement level and move to new location in
basement down the hall

Build new wood base platforms and reinstall
existing lockers in new location. Install new 4inch
cove base. Color to match existing cove base.
Price includes removal of all exssting wood bases
cutrently under exusting lockers.

Patch walls and repair VCT dle floors under existing
lockers.

$5,400.00

Total

$5,400.00




. 11/82/28898 12:41 EB3665E358 DRYER MANAGEMENT

Complete Masonry

4 North End Lane
Amherst, NI 03031

i Name ! Address

City of Manchestar/Departraent of Highways
Facilities Division

Attnr MArk Fay

275 Clay Street

Manchester, NH $2103-5613

(i

PaGeE  81/81

Proposal

11/2/2800

Daseription Cosat Total
Demolition of CMV wall to provide new 6' % 7 doar in gymnrsium. All 4,900,006 4,900.00
labor, materizls and equiprment inclided,
Project;
Southside Schosl
ook forward to working for you. 1
Total $4,900.00
- 974 P.8l1
NOU-B2-2005 12019 £835658358 - _
’«“_@
/5 gwi |




David R. Gagnon D/B/A
DRG Construction
P.O. Box 4352
Manchester, NH 03108-4352
(603) 305-1350

Customer
Name: City of Manchester - Facilities/Attn: Mark Faye

Wilson Street School

Labor &
Date: Description: Materials

Price:

10/31/06 Estimate of Work to be Done
Northeast Classroom in Basement

Install 5/8's firecode drywall to all walls.
Tape, finish and sand all walls - prime and finish paint.
Color to be determined.

Instzll new cove base to all walls.

Price includes removal of all marker boards and
reinstallation of marker boards.

Remove all heating registers to install drywall and
reinstall all heating registers.

All drywall to be installed to existing acoustical
ceiling.

This estimate does not include any modifications
to electrical or any plumbing/heating work.

Removal of wood paneling and disposal
Does not include any wall insulation or additional
wood or metal stud framing.

$6,900.00

$1,500.00

Total

$8.,400.00

4




David R. Gagnon D/B/A
DRG Construction
/ P.O. Box 4352
Manchester, NH 03168-4352
(603) 305-1390

Customer _ '
Name: City of Manchester - Facilities/ Attri: Mark Faye
Wilson Street School

Labot &
Date: Description: Materials

Price:

10/31/06 | Estimate of Work to be Done
Southeast Classroom in Basement

Install 5/8's firecode drywall to all walls,
Tape, finish and sand ali walls - prime and ficish paint.
Color to be determined.

Install new cove base to all walls,

Price includes removal of all markes boards and
reinstallation of marker boards,

Remove all heating registers to install drywall and
reinstall all heating registers.

All drywall to be installed to existing acoustical
ceiling,

This estimate does not include any modifications
to electrical or any phambing/heating work.

Removal of wood paneling and disposal
Does not include any wall insulation or additional
wood or metal stud framing.

$7,900.00

$1,800.00

Total

$9,700.00

/ { g, N
P
[~



Customer
Name:

David R. Gagnon D/B/A
DRG Construction
P.O. Box 4352

Manchester, NH 03108-4352

(603) 305-1390

City of Manchester - Facilities/Attn: Mark Faye
Wilson Streef School

Date:

Description:

Labor &
Materials

Price:

10/31/06

Estimate of Wortk to be Done
Paint 2nd floor hallway

Patch and paint all walls on 2nd floor - new addition.
This will include one boys bathroom and one gitls
bathroom. All walls to be primed and finish painted.

Sherwin Willlams Latex Semi Gloss finish
Color to be determined by existing wall color
currently in the haltway.

All work to be done after school houts.

$2,700.00

Total

$2,700.00

2N
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